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ABSTRACT
fa

This thesis compares the cost to the government of con-

tracting out Special Project Step Two submissions versus the
cost of preparing Step Two submissions with in-house government
employees. Data from 80 Step Twos prepared at two Navy Public

Works Centers was collected and analyzed. The results indi-

cate conclusively that Step Two preparation by in-house em-
ployees is much less costly than contracting out Step Two
preparation. In addition to the cost comparison, predictive
models were developed for Step Two preparation cost, based
upon certain characteristics of the Special Project for which
the Step Two is being prepared. The thesis contains back-
ground information on the Naval Fécilities Engineering Command,
Navy Public Works Centers, the Special Project program, and
the negotiated architectural and engineering contract process.
Possible alternatives to the current Step Two preparation -

process are presented and discussed.
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I. INTRODUCTION

A. PURPOSE

The primary purpose of this thesis research is to com-
pare the cost to the government of preparing Step Two Special
Préject submissions by two different methods. The first
method is the use of in-house government employees to do the
Special Project preparation work. The second method is to
contract out the Special Project preparation work to an
architectural and engineer (A&E) firm. A secondary purpose
for this résearch is to develop a predictive model for the
time and cost required to prepare a Step Two Special Project
submission. The research was conducted on 80 Step Two sub-
missions prepared at two Navy Public Works Centers during
1984. The remainder of this chapter will introduce and
briefly explain relevant terminology, and will describe

the organization of the thesis.

B. NAVAL SHORE FACILITIES

Naval Shore activities are involved in a wide variety of

operations and functions, ranging from administrative support

commands to Naval Air Stations to complete industrial facili-

Lol ) .
A
gt >

ties such as Naval Shipyards. Despite this diversity, all
shore activities have in common the function of supporting in

one way or another the operating forces of the Navy. To be

able to carry out their missions properly all shore activities
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must establish and maintain the proper amount and type of

23

physical plant and public works facilities. Typically, the

maintenance, repair, and construction of real property facil- o

ities and land occupies a major portion of an activity's 55

budget, and the adequacy of such facilities has a direct :S

impact on the ability of the shore activity to perform its é?

& mission. Thus, close attention tc facilities planning, con- ;§
15
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i' struction, maintenance, and repair is a requirement for a
3 . . .

s successful shore activity. The responsible management of
S

.
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scarce resources is also a necessity to enable each activity

CER SR e B
. et

*i to stretch each available facilities dollar to the maximum
extent possible. Only through such management can the often

aged and obsolete facilities that exist throughout the Navy

be best utilized to support the fleet.

The responsibility for the real property facilities of a

T B RN

shore activity rests with the activity Commanding Officer,

and is normally delegated by the Commanding Officer to the
Public Works personnel on his staff. Operations and Mainten-
ance, Navy (O&M,N) funds are provided to each activity via

its major claimant on an annual basis. Major claimants are
commands senior to shore activities in the chain of command,
through whom the shore activity receives operating funds. The
O&M,N money provided is used by the activity to maintain and
repair its facilities. A smell amount of O&M,N funding is
also provided for the modification of existing facilities

or the construction of new facilities. 1In general, a shore:

v e ey w e e ) . W e meete e s e e e e e e . .
CIPSC Y Y ] | . . L P T T L Y . Pt et PR . c .
. N T s > . ‘Y . S e e o . ST A Y >

N




..........
.......
- . -

e R T T Ty Ty ey EASCRAEN N R Attt S

activity has complete control over how the O&M,N facilities
money is spent. There are, however, limits cn the amount of
money that Commanding Officers are allowed to spend on individ-
ual, specific projects. Projects of either a repair or
construction nature that exceed the Commanding Officer's
funding authority must be referred to higher authority for
approval and funding.

The Special Project program has been developed for those
maintenance, repair, and construction projects that exceed a
shore activity's Commanding Officer's funding authority. The
Special Project program enables shore activities to request
that their major claimants fund projects that exceed their
own funding authority. Very large projects require Assistant
Secretary of the Navy (ASN) approval, but the vast majority of
Special Projects are approved and funded at the major claimant
level.

Large —rojects of a construction nature are funded directly
by Congress through the Military Construction (MILCON) program.
This is accomplished through a separate annual appropriation
passed each year which specifically identifies the projects to
be funded.

Despite not being able to fund their own large projects,
individual shore activities must take the responsibility and
action of identifying and initiating projects to be submitted
to higher authority for approval. This facility planning

function is normally accomplished by those personnel at the
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activity responsible for carrying out the public works o
function. Once an activity has identified a necessary -
facilities project that exceeds its own funding authority, fﬁ

the activity must then prepare the proper project documenta-
tion and funding request for submission to higher authority. &
Specific guidelines for the preparation of project documenta-

tion packages required for different types of Special and

MILCON projects are provided in OPNAVINST 11010.20D "Facil- ;i
ities Projects Manual." ?E

Shore activities face a choice in the method of prepara-

tion of project documentation. The activity may use its own e
personnel, if these personnel have the expertise and time
available to prepare the project submission. As an alter- T
native, if the activity has the authority to contract for ——

services, the activity may enter into a contract with a local -

architectural and engineering (A&E) firm to prepare the w
project. Another alternative, for activities that are sup- o
L

ported by a Navy Public Works Center (PWC), is to request

that the PWC do the project preparation work. PWCs are iﬁ
: separate commands responsible for providing public works 5;
'; services on a centralized basis to shore activities in a
given geographical area. PWCs also have the option of using .
i; their in-house Civil Service engineers or to use an A&E

contract to do the actual work.
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Whether a project documentation package is prepared by 5

S
¢ e 4
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government employees or by A&E contract, significant cost is .

incurred to produce the final package, In the case of work

[

AT R

0
N RO

performed by government employees, all of the expenses

46 2 ¢ 4
2

associated with the employees effort including fringe

benefits, overhead, and work environment costs must be .
i included to achieve a true picture of tﬁe total cost. In e
: the case of work performed by an A&E firm, the government
incurs administrative and other costs beyond the amount of -
money paid to the firm, Government engineers and other
personnel are still active in the contracted project prepara- éi
tion process, preparing and administering the contract, 'J
working with the A&E to ensure that the work is being done

; properly, and reviewing the final product for adequacy.

IR
LT
'
o

C. GOVERNMENT CONTRACTING VERSUS IN-HOUSE PERFORMANCE

0
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It is the stated policy of the government to rely upon

.. .-.'
e Yt "r‘
.

the private enterprise system to supply its needs, except

e

where it is in the national interest for the government to
directly provide the products and services it uses. This

policy stems from the reasoning that in the process of

r M Y s

; governing, the government should not compete with its

Sndh

S ',' .' ... '.' .
. | I. o e Te 4y
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.

citizens, and that the competitive system is the primary
source of national economic strength. This national policy

was initiated through Bureau of the Budget Bulletins in the

1950's and has been perpetuated through the now well known N
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Office of Management and Budget Circular No. A-<76. This

-
>

=

Ccircular was first issued in 1966, and was last revised in

that can be performed by contract as well as by government

b

1983. o
The basic requirement of Circular No. A-76 is that ;ﬁ
government agencies identify those commercial activities ﬁi
A

o
.

employees. Once these activities are identified, agencies

. e
e,

must regularly conduct cost comparisons to determine the

e
PR e I

most cost effective method of performing the work. Only if

c s, WL

the cost comparison shows that the function can be performed

.
AL

.

at less cost by in-house personnel will the function be

.
s

retained in-house.

R

According to the Circular, certain functions performed

LAY
v
.

by the government are inherently governmental in nature,

.« . oA
- :,
. e

- being so intimately related to the public interest as to

mandate performance only by government employees. These
functions are not considered to be in competition with the
commercial sector, and are thus exempt from the requirements
of A-76. Generally, these functions include those activities

which require either the exercise of discretion in applying

rg
Li}t
7
:
=

-
o
.'

government authority or the use of value judgement in making

decisions for the government. The preparation of Special

'ﬁv
A
2.

N 4

Project submissions falls into this category of function, and

has thus been exempt from cost comparison studies.

Despite this exemption much Special Project preparation

N 1

work is performed by A&E contract at PWCs. The ability to
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contract this work enables the Navy to bring outside expert-

FRC RE AN A

ise into the facility planning process when necessary. The
o use of A&E contracts also plays a significant role in expand-

ing the amount of work that can be accomplished by the PWC :

engineering organizations.

D. RESEARCH

It is the purpose of this thesis to investigate the
costs associated with the preparation of Special Project
; documentation, and to compare the cost of in-house prepara-

tion versus A&E contract preparation. Special Project

documentation is prepared in two sequential phases, the Step

One Submission and the Step Two Submission. Both steps are ?Zi

submitted from an activity to its major claimant. Step Ones o

i are general in nature, providing a brief description of the - E:

: project and a rough cost estimate. Step Twos provide more ) ff

: specific information about the project and a more detailed T

S

cost estimate. Step Twos are normally requested by an -

X activity's major claimant when funding of the project is :iﬁ

2 planned. This thesis will focus only on the costs associated 3&

. v

with the preparation of Special Project Step Twos, as a —

. T

limited amount of Step One preparation data was available. 5{

: Because of travel constraints, the research was limited to fﬁ3

* N .-]

Step Twos prepared at Navy Public Works Center, San Francisco L*?

Bay, and Navy Public Works Center, San Diego. t%]
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The intent of the research was to compare the costs to
the government of the preparation of Step Twos by in-house
personnel versus the cost to the government of contracting
for the preparation of Step Twos. Two PWCs were chosen for
the research because of the availability of a large amount of
projects data, and because of the relatively sophisticated
cost accountin§ system utilized at PWCs. The costing system
is designed to provide service rates that very closely track
the actual "full" cost to the government of performing any
in-house work.

In conjunction with the cost comparison, an attempt was
also made to develop a model that could be utilized to predict
the costs that might accrue to any particular Step Two prepara-
tion job. This predictive model was based on certain per-
tinent characteristics of the Special Project itself.
Additionally, the data was analyzed to determine if it would
be possible to predict the type of Special Project that would
be the most cost effective to contract out rather than do

in-house.

E. METHODOLOGY
The research was conducted by travelling to the two PWCs
involved, and collecting actual data‘from completed Step
Two Special Project work requests. Data was collected on
80 Step Twos prepared during 1984. After the data collection,

the information collected was analyzed for the purposes

15
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of the cost comparison and model formulation. Standard ;#
statistical techniques were employed for the analysis of ':}
the data collected and the interpretation of the results Ei
obtained. : :;E
R
F. THESIS ORGANIZATION A i—t—
Chapter iI provides a background discussion of the =
Special Project program, the Naval Facilities Engineering
Command, Public Works Centers, and their organization. The %{
chapter also includes a description of the cost accounting &i
system in use at PWCs and discussion pertaining to the cost .5
comparison. fJ
Chapter III describes the methodology of the thesis ;3
research. Specifically, the development and description of :
the database, the analftical computations and statistical ;;
. techniques performed, and the formulation of cost models are i?
5 explained.
!! Chapter IV presents the findings and discusses the signif-~- ;:
;; icance of the results. Additionally, alternatives are discus-~ gf
S& sed with regard to both in-house and contract work performance. ;?
g: Chapter V concludes the thesis with a summary of the ;ﬁ
;‘ background discussion, objectives of the research, and :
fi results. g
- R
: R
R
X
H
-
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II. BACKGROUND

A. SPECIAL PROJECT

1. Background

Navy policy provides for an activity to administer

the maintenance and repair of its real property. The
activity, through its Public Works staff, determines the
work that must be done, assigns priorities for the work, and
arranges for the performance of the work in any one of a
variety of ways, depending on the organization. However,
there are limits on the amount of funds that an activity
Commanding Officer can spend on a particular project. Pro-
jects that exceed a Commanding Officer's funding authority
are submitted to the activity'’'s major claimant for approval
and funding. A project is a single planned undertaking of
construction, repair, maintenance, or equipment installation
work, either separately or in combination, necessary to
satisfy a finite requirement. [Ref. 1l; p. 7-1]

2. Project Approval

A chart showing project approval authorities, ob-
tained from the Civil Engineer Corps Officers School text-
book ’'Special Projects Seminar' [Ref. 2; p. 1243-2], is
provided as Figuré 1. The relevant funding authority divid-
ing line for Special Projects is that between an activity

Commanding Officer and the Major Claimant of the activity.
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APPROVAL AND FUNDING OF WORK ON FACILITIES 09-13-83
PROGRAM CATEGORY OF WORK FUND RANGE PROJECT APPROVAL  [APPROPRIATION
MA [NTENANCE UNLIMLTED
- ANNUAL REPAIRS < $75,000
S MA INTENANCE COMMANOING Ot (LOCAL)
8 & OPERATION | CONSTRUCTION <$25,000 OFFICER
- EQUIPMENT INSTALLATION * <$15,000
MAINTENANCE *+* >$75,000 SPONSOR 0L (MAJOR CLAIMANT)
REPAIRS $75,000 - 500,000  |SPONSOR 0LMN (MAJOR CLATMANT)
8 EQUIPMENT INSTALLATION * >$15,000 SPONSOR 0L ( SPONSOR )
] E:EoSééLs MINOR CONSTRUCTION $25,000 - 200,000  |SPONSOR LN (MAJOR CLAIMANT)
T T, T e * o % o @ ale » o a® o ow afeeeseeaeeces
C - >$500,000
REPAIRS ASN (SeL)
>$100,000 & 50% of Ol
S replacement value
Co EMERGENCY CONSTRUCT 1ON >§ 1 Mtllfon ASN (S+L) L]
(TOA  $30 Mt1lion) & CONGRESS
C UNFUNDED RESTORATION OF DAMAGED FACILITIES > $ 1 Million N (SeL) N
1 MILTTARY & CONGRESS
CONSTRUCTTON
CONTINGENCY CONSTRUCTION I\ 1 Mi1ion D {1sH) mCH
& CONGRESS
UNSPECTFTED MINGR CONSTRUCTION (UMC} | $200,000 - 500,000 [CNO
: $500,Q00 - 1| Mi11iom JASN (Se+L) & COMGRESS (MCN (UMC)
FUNOED MINOR MILITARY CONSTRUCTION $200,000 - | M111ion [CONGRESS MCN ( VARLOCS )
MILITARY
CONSTRUCTION | PLANNING AND DESTGN > $300,000 ASN (S+L)
& CONGRESS
MILITARY CONSTRUCTION PROJECTS >$ 1 Mil1{on CONGRES'S MCN
| REAL PROPERTY ACOUISITION >§100,000 COKGRESS ) I
sod

* Installation/expense costs only; does not include procurement of equipment.
** Applies to SPECIFIC maintenance, no iimit on continuous maintenance.

FIGURE 1

18

.‘_-" LT e e
RIS R I T Tt LI N A A A
R Y P UATIAT Tl Tl S T W Tl I SO W SP W A I WP Wit

e T e

“ -
.
A

L
U

SN

.

TN D

]
.
A

f
¢ hls A

PR
S e s A

1




A Commanding Officer may approve and fund specific main-
tenance and repair projects costing less than $75,000 each,
construction projects costing less than $25,000 each, and
equipment installation projects costing less than $15,000
each. The only limit on the activity, other than those
stated above, is that the total dollar amount spent on such
projects may not exceed the activity's budget. Projects
costing in excess of these amounts must be approved and
funded by the activity's Major Claimant.

3. Special Project Preparation and Submission

Special Projects must be submitted to major claimants
in two steps. The first step submission is for the purpose
of identifying the requirement and providing an approximate
estimate of cost. The second step submission, made when
project funding appears probable, inéludes the engineering
and cost data ﬁecessary to define and justify work to be
done.

4. Special Project Summary List

An activity annually submits a listing of currently
required Step One and Step Two unfunded Special Projects to
its major claimant. This report is called the Special Pro-
ject Summary List. 1In actuality, three separate lists
are required to be submitted; one f;r construction/alteration
projects, one for maintenance and repair projects, and one

for equipment installation projects. Projects are listed in

the priority order that the activity has determined is most

19
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appropriate. The Special Project Summary List is the

activity's formal method of informing its major claimant of
the special projects the activity would most like to see

funded., The Special Project Summary List must be submitted

by 15 April each year. [Ref. 2; p. 4730-1]

5. Project Preparation =
When a facilities project requirement becomes known A

to an activity, the activity is required to prepare the Step rJ
One Special Project request form, NAVFAC 11014/64A, shown in LT
Figure 2 [Ref. 1: p. D-13]. For those activities that are :
served by a PWC, the PWC is responsible for providing the Ei
»

project preparation work. The shore activity also must

identify the project on its Special Project Summary List as

long as the project remains valid. Once the submission is

Ky e e g,
., A
L

Py

prepared, the activity submits the project request Step One -

=

to its major claimant. E%

The major claimant then reviews the project and ;i

ﬂﬁ makes a determination regarding when the project might be ?f
?2 funded, This decision i§ heavily influenced by the activity's E;
éé own prioritization of the project on the Special Project Sum- 23
. mary List. When funding is programmed the major claimant ;?
%j advises the activity to submit a Step Two Special Project 'E
t request. 2
hew

When advised by the major claimant that funding of 5:

the project is planned, the shore activity is required to ;g

prepare the Step Two Special Project request form NAVFAC ;3

A
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PART | - SURMBION

by -—
n 11on Cent. Tfport, NS 39501 [eze0t
Hv'l Facilities Engineering Command, Alexandria, VA 22332 Via: Southern Division

R11.81 l Repair Roof Covering Building 60

o [Y] wamrmencn B e i o [7] an covomonne Yo S
Y S A

Building 60 1s a two-story, pre-enginesred, metal roofed, masonry 2-00785

sided, slab on grade structure which houses this Center's head- & AVY CATEGESY S0t

quarters, Civilian Personnel Offticer, Public Affairs Officer, Legal | 610-10

Office, and Personnel Activity Support Office. -

The present roof on Buflding 60 consists of metal panels and despite all efforts to
seal panel jotnts, the roof continues to leak. It is proposed to over lay the
present roof with a plywood, built-up, asphalt, aggregate-surfaced roof.
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11014/64 and a Cost Estimating Form, NAVFAC 11013/7. [Ref. 1:

p. D14-15] Appendix A shows a sample of a Step Two submission.
w The activity Public Works Officer or other cognizant person

as designated by the activity must provide certification in

Block 28 of the request form that the project meets all of
the criteria set forth in OPNAVINST 11010.20D.

6. Navy Industrial Fund (NIF) Activity Projects "

Costs of maintenance and repair of
NIF activity are considered as overhead in
buildings and equipment, or as direct cost

utility distribution systems or facilities

the plant at a
the case of
in the case of

used in direct

L

A 3 HEBEDE

A

support of production. For continuous maintenance there are

.-
*

usually no dollar limits, and these costs must be recovered

% B 0K

from NIF customers as overhead in the rate structure. All
maintenance énd repair projects costing over $75,000 that ti
are to be funded as an overhead expense must be approved by ;2
the cognizant senior command. In the case of PWCS the senior E
command is NAVFAC headquarters in Washington. 2
7. Classification of Projects .i
The procedures for Special Project submittal, ij
administration, and funding depend upon the type of work :E
involved in the project. The Special Project classification Ei
is derived from the work involved; the four classifications .
of projects are: construction, repair, maintenance, and ;2
equipment installation. These classes are defined as Eg
follows: :E
2 2 . -'.
e I R N S s N R
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for its designated purposes by overhaul, reprocessing, or :;
replacement of constituent parts or materials that have fﬁ
deteriorated by action of the elements or usage and have ;;
not been corrected by maintenance. [Ref. 1: p. 4-1] E?
Examples of repair projects are: replacement of ES

broken piling, deck or structural elements of a pier or ;:
wharf; roof repair by replacement; and replacing broken :z
.pavement or overlaying worn or deteriorated pavement. Z%
Maintenance: The recurring day-to-day, periodic, or ;%
scheduled work required to preserve or restore a real prop- T:
erty facility to such a condition that it may be effectively 2é
utilized for its designated purpose is defined as a8
-l

[N WA P P I S LR -~

t....
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Construction: Construction is the erection, instal-

- v
.

lation, or assembly of a new real property facility; the NG

l‘
NN

addition, expansion, extension, alteration, conversion, or
replacement of an existing real property facility; or the e

relocation of a real property facility from one installation

ol

to another. Construction includes equipment installed in

and made a part of such facilities, and related site prepara-

'
')

tion, excavation, filling and landscaping, or other land

At RURICIRIL PRI B
! '.'..'ll -n 't 't

Py

improvements. [Ref. 1: p. 3-1]
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Repair: Repair is the restoration of a real property

ol o ot

facility to such condition that it may be effectively utilized

"maintenance.” The term includes work undertaken to prevent

damage to a facility that otherwise would be more costly to

N
AN
DT YT T T

restore. [Ref. 1l: p. 5-1]
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A clear line cannot always be drawn between main-
tenance and repair; judgement must be exercised in differen-
tiating between these categories of work. As a general rule,
maintenance differs from repair in that maintenance does not
involve the replacement of parts of a facility, but consti-
tutes the work done on the parts to prevent or correct wear
and tear and therefore forestall replacement.

There are two broad types of maintenance effort; one
type readily lends itself to the Special Projects program
while the other does not. Specific maintenance is the
maintenance of a facility on a specific job order basis.
This type of work recurs over a given cycle, but is not of a
continuous nature on a particular facility. The exterior
painting of a building is an example of specific maintenance
work. The other type, continual maintenance, is maintenance
performed on a standing job order or maintenance service
contract basis. This work is highly repetitive on a portion
of the facility, and extends throughout the year or season
(an example would be a maintenanca contract on an air
conditioning system in a building). Specific maintenance is
the type which can be accomplished by Special Project.

Equipment Installation: Equipment installation refers
to both installed equipment and personal property.

Installed equipment, sometimes called built-in

equipment, is accessory equipment and furnishings that are
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required for operation and are affixed as a part of the real

. property facility. The equipment is engineered and built
into the facility as an integral part of the final design
and as an essential part thereof. Equipment of this type is
considered part of the real property.

Personal property, sometimes called plant equipment,
or equipment in place, is defined as accessory equipment and
furnishings that are movable in nature and not affixed as an
integral part of the real property facility. This equipment
includes all types of production, processing, technical,
training, servicing, and RDT&E equipment. [Ref. 1: p. 6-1]

8. Policy

Incrementation: No project may be subdivided in order
to reduce the cost for pﬁrposes of circumventing programming
and approval requirements.. Each project must result in a
complete and usable real property facility or improvement
thereto. The planned aéquisition of, or improvement to a
real property facility through a series of minor construc-
tion projects is prohibited. All construction requirements
in support of a single specific project at an activity must

be grouped into a single project. Multiple minor construc-

-ﬂi tion projects for facilities with different category codes

o - in support of the same specific purpose at the same activity
N are not allowed.
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Repair Project Policy: 1In general, repair projects
should be accomplished using material similar to the original.
However, if a direct replacement is not available or if im-
proved materials are available, and if justified by an econom-
ic analysis, substitutions may be made. Also, during the
course of a project constituent parts (such as utility ser-
vices) may be increased in size to meet current demand.

When the scope of a repair project exceeds 50 per-
cent of the replacement value of the facility and the cost
exceeds $100,000, the project must be approved by ASN
(M,RA&L). The facility replacement value is determined from
the property record for that facility.

9. Special Project Chronology

An activity may submit Step One special project
requests to its major claimant at any time of the year, and
in general activities submit projects upon the identification
of a specific facility deficiency. The project will then be
added to the activity's special project summary list for
its next submission to the major claimant. The major claimant
collects the special project requests from all of the activ-
ities under its cognizance, and based upon its own priorities
and the expected level of funding, develops a special project
execution plan. Each activity is notified of the projects
it can expect to have funded, and is requested to provide the
Step Two submissions at this time. Once the Step Two is

completed the geographic EFD is authorized to proceed with
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state-

The Step Two serves as the definitive

project design.

- ment of the project scope of work, enabling the design agent

»

f

s
[

to award an A&E design contract.

P

In practice, through informal contact with the major

o,

claimant and past experience, many activities are able to

predict which special projects wiil.be included on the

- execution plan. They are thus able to have their Step Two
submissions ready, or already submitted when the execution

& plan is promulgated. Also, many activities will skip the

N Step One submiséion phase for projects of a critical nature,

¥ going directly to the Step Two. This is done because the

o ) its summary list and funding is thus relatively certain. On

- the other hand, some projects may be chosen for funding by

- the major claimant on short notice, in the event extra money

becomes available. In this event, activities must expedite

Step Two preparation so that formal project approval and

it}

are
L

funding can take place prior to the expiration of project

funds.

)

Step Two special project submissions normally are
E retained by the major claimant, unless forwarding to ASN
for approval is reguired. 1In the review process, claimants
are generally concerned with the necessity of the project, a
- well defined project scope of work, and the accuracy of the

cost estimate. A well defined scope of work and a good cost

N 27
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estimate are important in reducing the occurrence of future

Ctel et
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program problems due to scope changes and cost overruns. e
=]
B. NAVFAC ]
D
1. General =3
The Naval Facilities Engineering Command (NAVFAC), w}

one of the systems commands which reports to the Chief of .f
Naval Material, is responsible for and authorized to per- _$
-]

form the design, planning, development, procurement, construc- .

tion, alteration, repair and maintenance at shore activities
of the Naval establishment for public works and public
utilities; and to procure construction, transportation, and

weight handling equipment. The Command exercises technical

& control in connection with alteration, repair and maintenange
ii of public works and public utilities, and establishes operat-
ing standards and procedures pertaining thereto.

Specifically re;ated to the action of An activity's
FI Public Works Department or to a Public Works Center, NAVFAC
N provides advice and assistance regarding maintenance of public

works, establishes standards and procedures for administra-

tive and technical functions, provides professional and tech-
nical advice, and performs technical functions.

NAVFAC's role is one of providing advice and assist-

ance to activities, and of being the superior command to

which Public Works Centers report. However, this has not . gi
. . P

always been the case. During the 1950's each independent o
=
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bureau and office pursued facilities management according to
its own habits and customs, and there was no centrally

coordinated program. Partly as a result of the deteriorated

v
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o
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condition of Naval shore facilities, in 1963 the Secretary

of the Navy designated the Bureau of Yards and Docks (soon

,
Y
1o

to become NAVFAC) as the single executive for the maintenance

v oe e »

[0

a3, Y
2

of real property with full responsibility for the program,

F

A
PNV SRNPL |

including funding, With the advent of Project PRIME in

1967, CNO assumed the functions of the single executive, Ej
with NAVFAC providing expert advice and assistance in gg
facility matters. Funding and management for facilities now ;1
follow the same lines as command, with funds provided in a ;g
single operations and maintenance budget. [Ref. 3: p. 66] é%

2. Engineering Field Divisions ;;

The Engineering Field Divisions (EFDs) carry out the
NAVFAC mission in the field, with each EFD given respon-

sibility for a specific geographic area. The EFDs are tasked

to respond to the requests of individual activities on
facilities matters, and they also provide the same assistance

to PWCs. In the NAVFAC chain of command EFDs fall between

NAVFAC Headquarters in Washington and the individual Public R

Works Centers in their geographical region. There are six ;ﬁ

2 EFDs: "
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EFD LOCATION AREA

Pacific Division Honolulu, HI Pacific Ocean area,
Alaska, Hawaii

Atlantic Division Norfolk, VA Eastern U.S., Europe,
Atlantic and Caribbean

e,
| NN

Northern Division Philadelphia, PA Northeastern and
Central U.S.

Southern Division Charleston, SC Southeastern U.S.

LR
L PSP -

Western Division San Bruno, CA Western U.S. -

-d
Chesapeake Division Washington, D.C. Naval District
Washington

The EFDs are directed by a Civil Engineer Corps (CEC)

e e e
l-, N IR
= VT

Rear Admiral or Commodore as Commander, or a CEC Captain as

O]

Commanding Officer. The staff consists of a small number of

CEC officers in key management positions and several hundred
civilian engineers, technicians, and administrative personnel.
EFDs become involved in the Special Project program by review-
ing project submissions when requested to do so by either
activities or major claimants. They also provide guidance -
and assistance to the PWCs under their cognizance. :1

3., . Public Works Centers -

On a Navy shore activity, the Public Works Department
is responsible for all facilities management functions.
These matters normally include:

-Facilities planning and programmlng
-Real estate management —
-Facility design and construction

-Facilities maintenance, repair, minor construction,

alteration, and equipment installation

-Utility system operation and maintenance

-Facility disposal

30
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-Transportation fleet management, operation and maintenance
-Housing administration
-Environmental protection program management.

Where several activities are located in close proxim-
ity, one activity may be designated as a Public Works Lead
Activity (PWLA) to provide facilities management services to
all activities in that area. The PWLA remains a component
of one of the activities. However, where a larger number of
major activities are concentrated in one area, a'Public Works
Center (PWC) may be established under the command of the Naval
Facilities Engineering Command (NAVFAC). The minimum criteria
for establishment of a PWC are: three or more customer com-
mands, at least 1000 civilian employees, and a total annual
budget of $30 million.

The PWC provides to its customers the same types of
services as those normally provided by an activity's own
Public Works Department; facilities maintenance, utilities,

and transportation services; at the request of the customer

commands. The mission of the PWCs, as stated in NAVFAC

.

— s ¢ ¥ ¥ V=W ¥ PR I A
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Instruction 5450.82 [Ref. 4; p. 2] is "... to provide public
works, public utilities, public housing, transportation sup-
port, engineering services, shore facility planning support,
and all other logistic support of a public works nature

. incident thereto, required by the operating forces, dependent

activities, and other commands served by the PWC." Except

"'.'n'ﬂ.'
.
WA RN

for facilities planning, family housing, inspection services,

and some engineering services, these functions are performed

31
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:j on a cost reimbursable basis. Commanding Officers of customer
ﬂi activities retain financial responsibility for public works

matters. Although PWCs are not tasked to provide financial

« s

management support it has been NAVFAC policy to encourage

v
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PWC personnel to become involved in the facilities management

budget process of customer commands.

L At present there are nine PWCs, located at:
o San Diego, CA
Fi Oakland, CA

o Pensacola, FL

) Great Lakes, IL
. Norfolk, VA
Pearl Harbor, HI

-2 Guam
s Subic Bay, Philippines
N Yokasuka, Japan

4. PWC Organization ;4

X

The Commanding Officer of a Public Works Center, ;#
normally a CEC Captain, reports to the Naval Facilities S;
Engineering Command via the appropriate EFD. The PWC's ;
relationship with its customers is that of a service M
organization. In general, the PWC is not in the same chain éﬁ
of command with its customers. Most PWC customers have no i
in-house facilities maintenance capability of their own, and k
are required to obtain their public works services through Eﬁ
the PWC. Large customer commands have full time CEC officers iﬁ
assigned to their staffs to coordinate the work requested, LE
-t

while smaller commands are assigned a part time CEC officer EE
representative, who works for the PWC and coordinates the E§
work of several smaller commands. {j
32 -3
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To ensure uniformity and promote efficiency NAVFAC

has promulgated NAVFACINST 5450.21C, "Public Works Center

LR IR

2 s

Standard Organization and Functions." This instruction sets

o 8,0,

forth a standard organization to which all PWCs are expected

Y s

LA
.

and encouraged to adhere. This standard organization is

-

shown as Figure 3. [Ref. 5:; enclosure (1)]
The department involved with the preparation of

Special Project documentation is the Facilitv Planning Depart-

ment, Code 100. The Facility Engineering Division, Code 101,
does the actual project preparation work. Code 101 is divided
- into several branches, based upon engineering discipline. At
Ei PWC SDIEGO, Code 101 is responsible for all aspects of the
A&E contracting of work, as well as any in-house work
required, At PWC SFB, a new division, "A&E Professional
- Services," Code 30A2, was established early in 1984 under
the supervision of the Production Officer to perform many

aspects of the A&E contracting process on a centralized

g v
*e) '..‘ IR
. *e 's PR . .

Center-wide basis. This division was formed to consolidate

the A&E contracting effort of the various PWC divisions that

-i make use of A&E contractors, All of the A&E contracts used

o

.
2

in the accomplishment of jobs covered in this study were

[eme e
A R
s

awarded prior to the formation of Code 30A2. The primary

n'.,
. -
R A
T

functions of Code 101 are as fbliows: [Ref. 5: p. 6]

[

1. Prepares documentation for Special and Military
- , Construction Projects including preliminary environmental
assessments, cost estimates and economic analyses for
customers.

: 2. Conducts engineering investigations and studies.
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3. Prepares plans and specifications for maintenance :
service contracts. 2

4. Conducts special studies of a planning nature such
as Basic Facility Requirements (BFRs) and space utilization
studies. BFRs are planning documents submitted from activ-
ities to major claimants that justify an activity's facility
requirements based upon the activity mission.

atal e,

P T T
Wt e
v .
A * N
2 .

5. Provides input to WESTNAVFACENGCOM regarding develop-
ment of the regional master plan and activity master plans.

r
et

6. Jointly with the Work Programming Control Division
(Code 351) determines facilities planning work that will be
accomplished via A&E contracts,

e e .-
LU G P Y
L P
PO

e
s

Code 101 thus does much more than prepare Special
Project Step Two submissions. At PWC SDIEGO in FY 84, 143

of 405 total work requests received were for Special Project

o
‘e

preparation. No formal records are kept on Step One versus
Step Two requests, but according to the supervisory engineer
at Code 101, very few requests for Step Ones are received.

[Ref. 6] He attributes this to two factors; first, due to the

relatively simple nature of Step Ones, many activities are &%

able to do their own, and second, many times activities skip ;i
yi the Step One phase of a project submission. Of the remaining ;?
ﬁ; 262 requests received by Code 101, 166 were for engineering E;
%ﬁ investigations, 72 were for MILCON project preparation, 21 gi
Ei were for service contract plans and specifications, and 3 ?;
E; were for preparing activity BFRs. A breakdown of work ;i
ﬁi requests by type was not available from PWC SFB but the éj

estimated levels from the Code 101 FY 85 budget submission

v R I. l' l‘ » -' "
Caltetl
. .t s

are 152 special projects, 82 engineering investigations and

planning related requests, 25 MILCON projects, and 37

B ' A RN
.
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maintenance service contract plans and specifications.

[Ref. 7] The PWC SFB Code 101 FY 85 budget estimates that ]

ot
’
Ll

27,700 in-house and 26,200 A&E manhours will be spent on

S g

’
L

these work requests. The estimated total dollar value of the

PR B P
.

<3
Special and MILCON projects to be prepared is approximately Eﬁ
$400 million. The figures for PWC SDIEGO manhours and project ;ﬁ
value are approximately one third greater than those for PWC ;ﬁ
SFB. ..<

-+

R L
P T S S )
* B e e

5. PWC Work Flow

Work is requested by customer commands through the

I A T BN

use of standardized request forms. All work requests go

first to the Production Management Office (Code 350) for

-
3
P

]
k)

entry into the PWC Production Management system before being

13

o fin

:
3, 1 ¥

routed to the appropriate division for work accomplishment.
The purpose of the Production Management system is to provide

a uniform methodology for screening, estimating, planning,

4

s
’
-

;ﬁ

and processing all of the work performed by the PWC. The

system also produces a variety of different reports related
to the operations of the PWC and its various departments.
Code 350 is responsible for the maintenance of the Production
Management system, and is responsible for providing a single,
centralized point of contact to PWC customers for job status
inquiries.

Once Code 350 has created a job file, a request for
Special Project preparation is sent to Code 10l1. Upon a

job's arrival in Code 101, the division's supervisory
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engineer assigns it to the appropriate branch, based upon the
predominant discipline involved, and then the branch head
assigns the job to one of the engineers in the branch. The
engineer to whom the job is assigned is known as the Engi-
neer in Charge, or EIC, and is responsible for all aspects

of the completion of the job. If the job is to be done in-
house the EIC does it, and if the job is to be done by A&E

the EIC does all of the work required in awarding the contract,
working with the A&E, and reviewing the A&E's work.

The decision as to whether or not to contract out a
particular job is made at the EIC level, unless special
instructions have been given to him. For example, several
months ago PWC SFB adopted a policy of doing all Special
Project preparation work in-house and PWC SDIEGO has insti-
tuted a policy that all EICs must have at least one job out-
standing that they are doing themselves. 1In cases other
than these, the EIC bases the contracting decision on his
own workload at the time, as well as any pertinent factors
in the job itself. Certain jobs may require expertise not

available among the in-house employees, although this prob-

lem is relatively rare. The greatest factor in the contract-
- ing decision is the worklocad, in that the amount of work

i - requested of Code 101 exceeds the manpower available to

- accomplish the work. Since contracting requires the use of
fewer in-house manhours than doing the work in-house,

contracting is used as a method to increase work output.
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Other than the above mentioned policies that have been im-

plemented, specific guidelines concerning the contracting
decision are not utilized on a regular basis at either PWC N
SFB or PWC SDIEGO. Similarly, there are no specific guide- ’ -
lines concerning acceptable job completion times. -

Despite the fact that a job is to be done by an A&E )
firm, there still is much work that must be done by the EIC
in support of the effort. This includes: [Ref. 8] i

1. Writing a scope of work to define the work desired
from the A&E.

2. Preparing the government estimate for the work.

3. Negotiating the contract modification with the A&E . 4
fim- .'ﬁ

.

4. Writing the Board Report concerning the contract
modification.

5. Assisting the A&E with any problems related to the
successful accomplishment of the work. This includes such
matters as gaining access to project sites, obtaining
facility engineering drawings, and acting as liaison
between the A&E firm and the customer activity.

e e e a
PR
s

6. Reviewing the A&E firm's submittals and certifying
the firms invoices for payment.

Once a job has been completed, it is reviewed by the ]
branch head, the Code 101 supervisor, and the Facility Plan-

ning Officer. The customer activity is also given the op-

T e T 0T Ly, v v ' v 2
. v T AR L AL AN S A )
Lo e e o P PR SCARCAES

portunity to review and comment on the project prior to its

final preparation. After the reviews have been completed and

Y VTR ™ v .
.".' .{.’\’- .

the necessary changes made, the final submittal is sent to

*
.

the requesting activity. The job folder is then returned to

. ‘..-

PRI

Code 350, along with a copy of the Step Two, and the job is -3

1.
. »
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closed out of the system. Job order files are retained at

Code 350 for record purposes.

C. THE NEGOTIATED ARCHITECT AND ENGINEER CONTRACT PROCESS

The Officer in Charge of Construction (0OICC), Navy Public
Works Center, San Francisco Bay and the OICC, Navy Public
Works Center, San Diego are delegated contractual authority
by Western Division, Naval Facilities Engineering Command
(WESTNAVFACENGCOM) for A&E contracts. This authority
includes specific A&E contracts not to exceed $100,000 and
open-end multi-service contracts not to exceed $200,000.

In accordance with Public Law 92-582, all A&E selections
which are expected to result in a fee in excess of $10,000
must be synopsized in the Commerce Business Daily. [Ref. 9:
p. 5.3.3] A&E selections of lesser amount are to be pub-
licized through appropriate notices at the contracting office
and other places where they will give reasonable notice to
A&Es in the area of the project. Each such synopsis or
other publicizing must set forth the significant specific
evaluation factors to be applied in making the selection
decision. The following items are examples of A&E selec-
tion evaluation criteria: [Ref. 9: p. 5.3.3]

1. Specialized experience of the firm in the type of
work required with a listing of specific skills required
for the project;

2. Professional capacity of the firm to accomplish
the contemplated work within the required time limits;

3. Professional qualifications of staff to be assigned
to the project:
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4. Innovative design capability;

5 5. Adequacy and qualification of subcontractors and
l consultants;

6. Past experience, if any, of the firm with respect
to performance on Department of Defense contracts;

i 7. Cost control effectiveness;
. 8.

9. Location of the firm in the general geographical
area of the project, provided that there is an appropriate

e

Present workload;

Lt e e e
PR Lt
A

number of qualified firms therein for consideration;
10. Volume of work previously awarded to the firm by Eg
the Department of Defense. =
At least 14 days must be allowed after publication of a ;%
synopsis in the Commerce Business Daily to permit any firms ta

.

Y

wishing to be considered for selection to indicate that fact
and file any necessary forms. The following wording must be
utilized to conclude each synopsis issued:

"A&E firms which meet the requirements described in this
announcement are invited to submit completed Standard Forms
254 (unless already on file) and 255, U.S. Government
Architect-Engineer Qualifications, to the office shown
below. Firms responding to this announcement by (date)
will be considered, and firms having a current SF 254 on
file with this office can also be considered."

[Ref. 9: p. 5.3.8]

Standard Form 254s are kept on file and updated period-
ically in contracting offices by A&E firms which wish to be

considered for selections by that office. The Standard Form

is a general resume of the firm's experience. A firm which

--', q:"f.".' e
' LR R AL

does not have a Standard Form 254 on file but wishes to be N
=)

considered for a particular procurement may file that form :ﬁ%
) ) =

along with the Standard Form 255 and/or other indication of R
s

interest. g
.'-,\-j
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The Standard Form 255 is a statement by a firm of its
qualifications for a particular project for which selection
is about to be made. The synopsis or other publicizing may
require the submittal of a Standard Form 255 if the esti-
mated fee of the A&E contract is under $25,000, but the
synopsis must require the submittal of a Standard Form 255
by interested firms if the estimated fee is in excess of
that amount. 1In the case of Special Project Step Two prepara-
tion, the contracts are generally grouped on open-end con-
tracts, and are therefore expected to exceed the limit, thus
requiring the Standard Form 255.

The awarding of an A&E contract requires three major
actions or phases to be completed. These are pre-selection,

selection, and negotiation and award.

l. Pre-Selection

The first step in the awarding of an A&E contract is
the convening of a Pre-Selection Board for the purpose of
compiling a slate of qualified firms for the work. The mem-
bers of the committee are engineers selected from among the
employees of the PWC on the basis of experience. The Pre-
Selection Board is made up of a chairperson and at least
two other members. The Pre-Selection Board is provided with
the proposed scope of work, government cost estimate, SF-254s
and 255s, and responses to the Cémmerce Business Daily
announcement. The slate of qualified firms is not to be

prepared from personal records of individual committee
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members. The Pre-Selection Board also considers any expe-
rience data that is on file with the EFD, supporting data
and information that may be obtained from other EFDs, the
Army Corps of Engineers, other government agencies, and
supplemental information that may be requested from and sub-
mitted by prospective contractors.

The Pre-Selection Board evaluates each firm in light
of the criteria set forth in the synopsis. Substantial
efforts should be made to bring new A&E firms (those who
have never been awarded an A&E contract or have not recently
been awarded an A&E contract) into the selection process.
Each Pre-Selection Board must assure that new firms are given
every opportunity to participate on a fair and equitable
basis in the A&E program. It is firm DOD and NAVFAC policy
that A&E contract selections shall be spread among all
qualified firms including small and minority firms. Although
primary consideration should be given to experience and
satisfactory performance, effort shall be made to spread the
work and give consideration to new firms. Firms having
awards of $100,000 or more in the current or preceding year
normally will be excluded if other firms are available.

The Pre-Selection Board submits a written Board
Report to the OICC, stating that the recommendations con-
tained therein are based on an examination of contractor's
brochures, performance records, and indicating the criteria

used in making the slate selection. The Pre-Selection Board
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recommends several firms for consideration by the Selection
Board, with the exact number depending on the size of the
project. At least three firms must be chosen for all proj-
ects, with more firms recommended for larger and more complex
projects.

The OICC may approve the slate as submitted, or, if
not satisfied with the report of the Pre-Selection Board, may
return the slate to that committee or to a new Pre-Selection
Board with instructions to restudy and prepare a new slate.
An OICC may not add firms to or delete firms from a slate.
Once the slate is approved it is considered that every firm
on the slate is basically qualified to perform the work in
question.

2. Selection

The approved slate is then forwarded to the Selec-
tion Board, together with all of the information on the firms
available. The Selection Board has the same number of mem-
bers as the Pre-Selection Board and is also made up of PWC
engineers and architects. No person may serve on both the
Pre-Selection Board and the Selection Board. The Board
interviews the recommended firms with regard to establishing
their technical qualifications, experience, organization,
capacity, current workload, immediate availability, key
individuals who will be doing the work, and other relevant
factors. There is no discussion, at the time of the inter-

view, of the price to be paid for the services. However,
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the general magnitude of the work may be indicated for the

L'n..u "

purpose of avoiding misunderstandings. The Selection Board -

may not add firms to, or delete firms from, the slate. EE

If the Government estimate for the contract is less Eé

than $10,000, the selection may be based on prior interviews Ei

or the data on file, subject to telephone verification of ?f

the firms interest in the project. Since most Special E

Project Step Two preparations are accomplished as amendments ;S

\ to open end contracts of greater than $10,000, this method i;
Df is not appropriate. Zf
Eé If the Government estimate exceeds $10,000 or if the E;
. project is of more than routine difficulty, the selection -§
- R
i; must be based on oral or written communication with the E;
éi recommended firms. Discussion may be carried out by tele- ;;
- phone unless the contract is expected to exceed $50,000, in ?3
..~ <
E: which case personal interviews are required with at least :ﬂ
three Board members present. ;3

As soon as possible after the interviews, the Board :ﬁ

shall, in private session, discuss the qualifications of the lﬁ

firms interviewed. The Board members shall, by secret ;k

written ballot, select the firm they consider best qualified T?

-0l

to perform the project under consideration. The Board also ji

selects a second and third firm in order of preference. It ;:

is within the discretion of the Board to decide, before a 33

o

ballot is taken, whether a simple majority or some greater

.
Foe e
PN
2%
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v
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percentage is required for selection.
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A Board Report, in thé form of a written recommenda-- {;

tion to the 0OICC shall include an explanation of the reason- E:

ing on which the Board recommends the particular firm, but ﬁ%

shall not indicate how individual members of the Board voted. E?

The OICC shall specify in writing his approval or disapproval iﬁ

of the firm selected. 7

The contractor who is selected shall be advised by i;

letter that the OICC wishes to receive a price proposal for ;;

the services in question with a view toward entering into a iﬂ

contract if a satisfactory price agreement can be reached. %E

It should be clearly stated that this notice is not an award E%

or a commitment by the Government. Suggestion that the o

contractor visit activities or incur other costs in prepara- Eg

tion for the price discussions is desirable. However, it :ﬁ

should be stated that the suggestion is made for the con- &?

tractor's benefit and that any decision as to whether to %i

comply is at his own discretion. The Government will not be ;i

E responsible for any such costs incurred. ?S
_E 3. Negotiation and Award i}
: After receipt of the price proposal from the selected §i
T. A&E firm, the Negotiation Board reviews and compares it with ?f
és the government estimate in order to determine Whether or not Sﬁ
% there are any significant differences. The Negotiation Board ;i
N is made up of the same members as the Selection Board. If -i
the contractor's proposal is equal to or less than the fﬁ

% . government estimate, the amount involved is $10,000 or less, g%
y g
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all elements of the proposal are in line with the estimate,

and the negotiation board is fully satisfied that the con-
tractor has a complete and fullxunderstanding of the work to
be performed, award may be made without further negotiation.

If any element of the price proposal varies signif-
icantly with the government estimate, even though the total
amount may be in accord with the government estimate, or if
the amount involved is over $10,000, the negotiation board
must meet with the contractor for the purpose of negotiating
the contract price. Normally such negotiations will first
involve a discussion of the work to be performed in order to
assure that there is no misunderstanding between the govern-
ment and the contractor as to the nature and extent of the
work.

Once the discussion of the scope of work is complete
the parties conduct a review of the various price elements
to determine the reason and basis for the difference between
the proposal and the government estimate.

In accordance with the NAVFAC P-68, 'Contracting
Manual' [Ref. 9: p. 5.3.13], negotiated procurements are not
allowed to be awarded in amounts in excess of the government
estimate. 1If, during the course of negotiations, it is
determined that the government estimate is in error, it may
be changed as appropriate. Such change from the original

estimate must be mentioned in the board report. 1In the jobs
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researched for this study, the government estimates were in
general very close to the A&E fee proposal. Any differences
consisted of slight variations in the amount of A&E manhours
required for a particular item of the work.

After a fee has been agreed upon, a board report or
memorandum of negotiation must be prepared. This report must
include, as a minimum, the justification for the recommended
price including any differences between the contractor's pro-
posal and the government estimate and the method of resolu-
tion thereof and justification for any negotiations concerning
time. In the event that a fee cannot be agreed upon, negotia-
tions with the selected firm are terminated and the second
most desirable firm is invited to make a proposal.

4. Open Ended Architect & Engineer Contracts

The term "open-end contract" refers to a special
category of A&E contract wherein a firm is contracted with
to perform one or more specific items of work, with the
stipulation that the firm will then be provided additional
projects to do during the course of the year, up to a maxi-
mum total contract fee. These additional items of work are
considered to be amendments or modifications to the original
contract, and thus do not entail the requirement to go thropgh
the selection process again. The advantage of this type of

contract lies in the ability to award small project work in

a relatively short time frame.
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To permit the greatest flexibility in obtaining
engineering work whenever and however needed, many different
open-end contracts are in effect at both PWC SFB and PWC
SDIEGO. This enables the PWC engineer in charge of a project
to choose from among several A&E firms the one best quali-
fied for the particular project. All of the contracted
Special Project preparation work that was accomplished for
the jobs selected for this research was done using open-end
contracts.

In accordance with NAVFAC P-68 OICCs are authorized
to assemble A&E projects required to be performed within a
six month to one year period and synopsize these projects
in a single synopsis in the Commerce Business Daily, with
selection and award subject to: [Ref. 9: p. 5.3.8]

l. No contract shall exceed $200,000 in total A&E
compensation.

2. No single project shall exceed $99,000 in total
compensation.

3. A specific project or projects must be in existence
at the time of synopsizing, with other projects of a
similar nature which will require the same professional
skills known to be required within the next twelve months.

4. Selection must be based upon personal interviews
of firms by the selection board.

5. An A&E contract is to be awarded for an initial
specific project or projects, with other projects to be
added by negotiated, fixed-price, lump-sum change orders
during the life of the contract.

6. The selection board interviews and report shall
specify the initial work, describe the nature of the
additional work contemplated, the maximum total fee that
may (not will) be paid for the contract and the fields of
professional expertise for which the contractor was
selected.
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7. Care must be taken to spread the A&E work so that
several contractors are selected for work at any particular
activity.

8. Not authorized is contracting for personal services,
engineering on an hourly basis, or the hiring of engineers
in contravention of other prohibitions. All work under
open-end contracts shall be negotiated on the basis of a
specific written statement of work and performed for a
fixed price.

5. Cost Estimation of A&E Contracts

NAVFAC P-68 states that it is the policy of the govern-
ment that a government estimate must be prepared in as much
detail as if the government were going to bid on doing the
job. [Ref. 9: p. 5.3.6] To that end PWC engineers must pre-
pare a cost estimate fof every Step Two preparation contract
modification. This is accomplished by performing an analysis
of the types of work required in the project preparation, the
amount of time that will be required, and the cost of the
work.

6. Components of the Estimate

The estimate for an A&E contract consists of three
separate parts or components. Figure 4 shows the forms used
by both the government and the A&E firm in developing
estimates. The three components are (1) Design--Section A,
(2) Engineering Services--Section B, and (3) Construction
Contract Support Services (CCSS)--Section C.

(1) Design--Section A. The design effort is presented
in Section A. This effort is what is normally required for

the production and delivery of designs, plans, drawings, and
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FIGURE 4 (continued)
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specifications for a construction project. Actually, in the
case of Special Project preparation, this section is renamed
Engineering Services as it more properly describes the type

of work performed. The effort required is estimated by

I 3l)
C TR AN

determining the direct labor man-hours required for each
discipline (project engineering, architectural, structural,
mechanical, electrical, civil, landscape, specification/
report writer, cost estimator, and typist) separated by
professional and sub-professional capabilities. These
separate man-hour requirements are then extended by the
appropriate labor rate and totaled to arrive at the "total
direct labor" (line 12). For open-end contracts the labor
rates for each type of skill is set upon the initial award,
and remain the same for the entire period of the contract.
The indirect costs of the A&E firm are represénted in the
. overhead rate. The overhead rate is applied to the total
direct labor to compute the amount of overhead. An average
overhead rate of approximately 105% was experienced in the
- projects looked at in this study, and is considered to be
= approximately the industry wide average. The amount for
: profit is then added to the total of overhead and direct
& labor to determine the "total fee for design services"
- (line 16).

(2) Engineering Services--Section B. Engineering

. services in this portion of the estimate are those items

.
RS
« ~

.............
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required to develop the Step Two for the project, but are
not included in Section A. As shown on the form utilized,

these items can include subsurface investigation, topographic

survey, field investigation, reproduction, other special costs,

and travel. Fees for these items are negotiated as a lump
sum to include direct cost, overhead, and profit.

The only engineering services used by contractors in
the Step Two preparation jobs reviewed were for field
investigation and reproduction. The other services are more
likely to be required only during an actual project design
phase rather than the Step Two phase.

The fee for field investigations is designed to cover
the effort necessary to determine existing conditions. Work
items included are evaluations of the adequacy of existing
utility systems, structural condition of existiﬁg facilities,
verification of existing as-built drawings, etc. Field
investigation is negotiated in terms of man-days with an
appropriate rate to include overhead and profit.

Reproduction costs are for the reproduction of the
finished product in quantities as specified by the scope of
work.

(3) Construction Contract Support Services--Section C.
Construction Contract Support Services (CCSS) are negotiated
as an option to the government available for a period of
time following the final desigr submittal. The services

available include (1) shop drawing review and office
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consultation and (2) as-built drawing preparation. Due to
their nature these services are only required in conjunction
with actual design effort,_and not for engineering services
such as Step Two special project documentation. None of the

projects reviewed contained any costs in this category.

D. PROJECT COST COMPUTATION

As Navy Industrial Fund commands, PWCs generally perform
work for customer commands on a cost reimbursable basis,
that is, the customer pays the PWC for any services
performed. 1In the case of most engineering services (includ-
ing Step Two preparation), however, PWCs do not charge most
customers for the work performed. For this type of work,
PWCs are provided with appropriated funds through the NAVFAC
chain of command. These funds are known as 'mission manage;
ment' funds, and are used to provide facilities engineering,
planning, and inspection services and other engineering
support to customers. NAVFAC INSTRUCTION 7040.4C [Ref. 10]
provides guidance concerning charging of these services to
customers of PWCs. In general, O&M,N funded Navy activities
are not charged, while all other customers are.

Thus, from the point of view of most of a PWC's customers,
the preparation of Step Twos is a free service provided by
the PWC. Despite the fact that most customer commands are
not charged for the engineering services provided by Code 101,

a rate is established each year for the work performed by
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Code 10l1. This rate is used for charging the Code 101 time
that is cost-reimbursable for customers and for charging
against the available mission management funds, and provides
the basis for cost figures used in this study.

The rates established by a PWC to charge its customers
are designed to reflect as closely as possible the actual
operating cost to the govermment of providing the service.
Rates are established on an annual basis, and remain in
effect for the full fiscal year, to provide stability in the
budgeting process of customer commands. The goal of the PWC
is to perform financially on a break-even basis, with
'revenues' from appropriated funds and customer charges equal-
ling the expenses incurred by the PWC in the course of its
operations. This is a difficult task in practice, as rates
must be estimated eiéhteen months pribr to and established
seven to nine months prior to the start of the fiscal year
in which they take effect, This is required so that cus-
tomer commands and their major claimants may prepare budget
submissions.

The rates established by PWCs for charging their cus-
tomers consist of four main elements. These are direct labor,
labor acceleration, shop overhead, and general and adminis-
trative overhead. Separate rates are established for each
of the various PWC work centers.

The first element of the rate, the direct labor, is

determined by taking an average direct labor cost for a
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work center's productive personnel. The hourly direct

PSPPI W W W

salaries of all of the Code 101 productive personnel are

Lo e

II added together and divided by the number of such personnel. '

PRAPRE WY O

v e v e »

The resulting figure forms the first part of the work center

rate.

.
a

The second element of the rate, labor acceleration, is
designed to account and charge for the value of fringe
benefits received by government employees. Such items as

paid leave, Social Security taxes, and retirement are deter-

d ittt tnaite

A

mined, added together, and applied on a percentage basis to

the direct labor cost. This figure for labor acceleration

is then added to the direct labor amount previously

.
..'A_"A

calculated. The percentage used in calculating labor accel-

A

2 L

.
s b 8

eration is determined locally by each NIF activity, and in FY

84 was 30.8 percent at PWC SFB and 31.0 percent at PWC SDIEGO.

.

.
v
» e

The third element of the rate, shop overhead, is

P
86 %"s
- %

atatal

designed to cover the costs associated with the work center

TE

overhead, As such, it covers the costs of support personnel

salaries, office or shop material and supplies, maintenance

and repairs to the facilities used, and depreciation on

capital equipment. These costs are added together, divided

P . -
St T AR
. T .

. ( I
PR PR AP Y

.
.
a

by the estimated number of productive labor hours to be

A
DL

o

PR R R

worked by the work center, and this hourly figure is added

St

to the two elements previously calculated.

!
vl

..‘ e,

o The final element of the rate, general and administra-

' e
P AN
S,

- tive overhead, is designed to cover the PWC expenses that
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must be distributed over all of the work centers. Costs
covered include the PWC Comptroller, Management Office,
Civilian Personnel Office, and the Administrative Service

Office. These costs are added together, divided by the esti-

mated number of productive hours to be worked by all of the

PWC work centers, and this hourly figure is added to the ;ﬁ

rate. ?:

The stabilized rates that result from the above process ;;

E account for most, but not all, of the expense to the govern- ﬁf
- ment of operating the PWC. There are two items of expense :&1
that are not funded through the NIF rates that are expenses EE

i to the govermment. These costs are those of military per- Ej
E sonnel at the PWC and most of the cost of Civil Service EE
2 retirement. ;ﬁ
- -

Military personnel costs do not make up a large percent- :ﬁ

i age of the cost of operating a PWC. Generally, a Pwé, f;
: depending upon its size, will have between 10 and 15 CEC ;a
i officers and one to five Navy enlisted personnel assigned. ;E
'3 These numbers compare to at least 1000 civilian personnel. ;i
'Z Thus the cost of the military personnel, when spread over the :@
: total number of annual productive hours, is very small, and T?
E for the purpose of this reéearch will be estimated as a one ;3
- percent addition to the stabilized customer rates. More ;q
specific figures were not readily available from PWC SFB ;E

and PWC SDIEGO and would not materially affect the results Eé

% . of the cost comparison. Ei
=

-

o

i
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g} While a.portion of the Civil Service retirement cost is ;g
" recovered by the NIF activity through the stabilized customer ) ::
rates, most of the cost is not funded through the NIF. This ;i
cost is established at 13.4 percent of the direct labor cost : Ei
by NAVCOMPT INSTRUCTION 7600.27. [Ref. 11: p. 8] This percent- ;ﬂ
age has been applied to the direct labor segment of the sta- 7ﬁ

bilized rate, and added to the rate for use in the cost
comparison. %4
Since all of the PWC jobs used in this research were if

accomplished during FY 84, the stabilized rates for that
year were used in this study. Those rates, plus the adjust- ;;
ments for military personnel and retirement, are shown below: :é
PWC SFB Code 101 PWC SDIEGO Code 101 q
Direct labor ©14.20 15.44 ;;
Labor Acceleration 4.37 - 4.79 ' ii
Shop Overhead 10.32 7.48 ;i
G&A Overhead 2.13 1.99 ;:
""""" =
Stabilized Rate 31.02 29.70 e

Military Personnel 0.31 0.30

Retirement 1.90 2.07 ;3
"""""" =
Total Cost Rate 33.23 32.07 ~
The cost of the A&E contracts used in the preparation ;5
of Step Twos was relatively simple to determine. The total ;ﬁ
58

T e e T S e A P P A TP -".‘-".“ ....................

s oo ’.‘ SRRt o ‘..- Oy e N .
-':'\:’:')' .p"})\.p\_pk.u -\_n".h\.\L s ey \.‘ RRTRTRE R R W k. PR AT S W A ORISR ILAE S L AR




. w - - Ty i . hd A v . - - - ad A . g -
RS ASA PR S O I e A A A A N A S B S AN M g i R NS I g

fee paid by the government to the A&E firm was the figure
used as the total cost to the government. Thus to determine
the total cost of a Step Two it was necessary to add the

contract cost to the in-house contract support cost, as

determined by multiplying the number of in-house hours times
the hourly rate established above. For jobs done in-house,
only the number of hours used multiplied times the hourly

rate was required to determine the cost of the Step Two.
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III. METHODOLOGY

A. GENERAL

The purpose of this.thesis research is to investigate
the costs associated with the preparation of Special Project
Step Two submissions, and to compare the cost of in-house
preparation versus A&E contract preparation. To accomplish
this, data on Step Two preparation jobs was obtained through
research conducted at the Navy Public Works Center, San

Francisco Bay (PWC SFB) during August 1984, and at the Navy

Public Works Center, San Diego (PWC SDIEGO) during October
- 1984. Information was obtained on 80 Step Two preparation
f jobs performed by the two PWCs during FY 84. .
i Jobs selected for research were limited to those jobs

completed by the PWCs in FY 84. This was for two reasons.

Y
NN
st et .

At PWC SFB historical data on in-house manhours expended

was available only for FY 84 jobs. At PWC SDIEGO information
was available for jobs completed prior to FY 84, but insuf-
ficient time was available to gather the necessary data fér

years other than FY 84.

& The jobs selected for research represent approximately
- one fourth of the Step Two output of PWC SDIEGO and one third
of the Step Two output of PWC SFB for FY 84. The jobs

selected were those for which all the data reguired for each

job was available. The original intent was to take a random
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sample of the jobs completed during the year, to avoid any
bias in the selection process. However, the total number of
jobs for which complete data was available was rather small,
so the random sample plan was dropped. Due to the predom-
inance of contracting out at both PWCs during FY 84 more
data on contract jobs was available than on in-house jobs.

The number of jobs used in the study are:

ASE In-House
PWC SFB 24 13
PWC SDIEGO 31 12
TOTAL 55 25

Several reasons accounted for the inability to use all
of the Step Two preparation jobs completed during the year.
The most fregquent p;oblem was the inability to locate Step
Two preparation job files at the Facility Engineering
Division. The missing files were either misfiled, lost, or
in use. Time did not allow for a thofough search to be made
for missing files. 1In most of the other cases some needed
piece of information was unavailable even if the file was

availablg.

B. DATA COLLECTION
The purpose of the data collection effort was to extract

that information on completed Step Two preparation jobs that
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) o
" N
:ﬁ would enable a valid cost comparison to be conducted. Informa- %

tion on the costs incurred in the preparation of each Step Two d

. C C s X
was collected. 1In addition, descriptive characteristics of 4
]

e each Step Two were collected.

The data collection effort began with the Step Two job e
Fi files at Code 101. Each file contained a copy of the Step ?
;- Two that had been completed. From the Step Two file the ?
t? following information was obtained: ;5
1. The estimated construction cost (ECC) of the Special 2?
Project itself, Ej
2, The number of different engineering disciplines ;j
involved with the project work. i:
3. Whether or not prior project documentation, in the i;
form of a Step One submission, Navy Occupational Safety and ;;
Health Control Report (OCR), or some portion of project :T
design, wa§ available to the preparer of the Step Two. i%
4, For Step Two submissions accomplished by contract, ?5
the name of the A&E firm. [%
The next step in the data collection process was to ob-
tain the number of in-house manhours used on the job. This ;ﬁ
information is available on report 3P32B, "Customer Request ?;
Beference List-Engineering." A sample and description of the Eé
3P32B report are shown as Figuré 5. [Ref. 12; pp. 6-142, 143] ;i
This report is generated by the Production Management Office ::
on a weekly basis. The information on the report is gen- EE
erated by Code 101 employees themselves through their time ;i
) ==
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FIGURE 5 (continued)

6. Report No. 3P32B, Custamer Request Reference List -
Engineering (Figure 6-40), Report No. 3P32C, Customer Request
Reference List - Estimating (Figure 6~41), and Report No. 3P32D,
Customer Request Reference List - Planning (Figure 6-42). The
following data appears on reports mumbered 3P32B, 3P32C, 3P32D,

..
b.
C.

d.

ge.
h.
i.

jo

k.

A .
I e A
RAE AT AL T

REF NO

JOB ORD
FAC

DT OPN

DT CLS

AGE

w/C
TR
EST
TRN DT

w/c
LABOR

(1) EMPLOYEE

(2) TR
(3) ACT BR
COST
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ABC Reference Number.

- Job Order Number,

64

Facility Number.
Date opened.

Date closed. If blank, then the
ABC Reference Number is still
open.

The number of days an ABC Reference
Number has been open or the number

of days between the open and close
dates,

Estimated Work Center.
Trade Code,
Estimated hours.

Transaction date for labor (the
muster date).

Performing Work Center,

The employee numbers of workers
who worked on the ABC Reference
Number.

Trade Code of worker who worked
on the ABC Reference Number,

Actual hours which the employees
worked on the ABC Reference Number,

The dollar cost of each labor
transaction for the ABC Reference
Number. -
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cards. On a daily basis each employee records on his time
. card how much time he spent on the various jobs he worked on
that day. The hourly figures thus generated show up on the

3P32B report, as well as the cost of these hours, based on

the stabilized rates of Code 101l. The 3P32B report is
designed to list all of the time spent on a job by each
employee (designated by Social Security number). In this
manner it was hoped to be able to identify the skills required
on each job as well as the manhours. However, in many cases
engineers are required to Handle work not in their specialty
(a civil engineer might have to prepare a predominately
electrical engineering Step Two) so it was impossible to
determine the number of disciplines involved in a project
solely from the 3P32B report.

The accuracy and reliability of the data collected from
the 3P32B was questioned during the data collection effort.
A few jobs were found that were closed out, or completed,
with only two or three hours charged to them. Code 101
personnel explained [Refs. 6 and 8] that sometimes errors

are made or circumstances exist that compromise the accuracy

of the report. For example, PWC SDIEGO experienced a short-
age of mission management funds in the last two months of

i: FY 84 so no hours could be charged to the types of jobs that
use mission management funds. Work done on projects was
charged to other cost codes. Thus it was necessary to discard

some jobs from this study that did not appear to have had

,

Ve
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1

manhours charged correctly to them. Despite this effort to 5
use only jobs which appear to have had accurately charged 55
hours, it is probable that some inaccuracy exists in the N
data.
The information on the negotiated fees arranged with =

A&E firms for the performance of work by contract was ob- -
tained from the contract files maintained by PWC Code 30A2 |
at PWC SFB and by Code 101 at PWC SDIEGO. The data available =
was broken down as specified by the A&E itemization fee sheet

that is required to be prepared both by the government and

the A&E for purposes of negotiation. That is, the number of
total manhours utilized was divided into professional, sub-
professional, and typist. However, since the same informa-
tion was not available for the in-house prepared Step Twos,
the only information used in the cost comparison was the total

number of manhours and the total cost.

C. DATA ANALYSIS

Once the data was collected the data analysis phase of

“w
~

!

the research began. In this phase the cost information and

.
-

o

descriptive factors of the Step Twos themselves were tab- .
ulated and standard statistical techniques were used for the
purpose of determining significant relationships. The data
from PWC SFB and PWC SDIEGO were analyzed separately.

The basic goal of this research was to compare the costs

to the government of contracting out versus performing
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in-house, the work of preparing Step Two Special Project
submissions., In so doing, it was necessary to ensure that
the comparison was valid and not subject to bias. For

example, it is possible that only the more difficult jobs

are contracted out, while the more simple Step Twos are
prepared in-hcuse. If this were the case then simply look-
ing at the average costs would be an unfair comparison. To
combat this problem, the descriptive factors of the jobs were
collected.

The first descriptive factor chosen was the estimated
construction cost (ECC) of the Special Project itself. This
characteristic was chosen to determine if larger jobs, as
defined by their cost, would require more time to document
via a Step Two. The ECC value was taken from the Step Two
cost estimate, and was adjusted to 1984 dollars if the Step
v Two estimate was for a different fiscal year.

' The second descriptive factor chosen was the number of

engineering disciplines involved in the project. As with

the ECC, as disciplines are added it is possible that the
g project becomes that much more difficult to describe and
estimate. Possible disciplines were architectural, struc-

tural, mechanical, electrical, and civil,

2 The third faztor chosen was the availability of prior

i

project documentation, in the form of a Step One submission,

- ' OCR, or some portion of project design. This was only a

binary variable; yes if prior documentation was found in

T
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the project file and no if none was found. ©No difference was
attributed to projects for which more than one type of docu-
mentation was available. This factor was chosen to observe
if the existence of prior documentation would assist the

Step Two preparer in his work and thus reduce the Step Two
preparation time required.

The three factors were chosen for the potential impact
they would have on the cost of a Step Two, as well as for
simplicity in using them. A secondary goal of this research
was to develop a predictive model for Step Two preparation
time and cost, so ease of use of the factors was desirable.
The ECC used in this study is not available prior to Step
Two preparation, so for estimating use priof to Step Two
preparation, at least a rough cost estimate would be required
from some other source.

The primary statistical tool used in the analysis of the
data gathered from the two PWCs was regression analysis.
Regression analysis is used in an attempt to predict or
estimate the value of an unknown dependent variable on the
basis of the known value of one or more independent variables.
In the case of the Step Two project preparation data, the
dependent variable used was the cost of the preparation work.
The three independent variables were the ECC of the Special
Project, the number of disciplines involved, and whether or

not prior project documentation was available.
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Regression analysis normally is unable to predict with- ié

. out error the value of the dependent variable in question. =
There are factors other than those chosen as independent ;g

variables that may cause variations in the dependent variable. %g

Thus the goal of regression analysis is to provide the most Fh

.: accurate average relationship between the dependent variable ?E
; and the independent variables. Any difference between the ﬁ
*. actual value of the dependent variable and the predicted fj
%. value from the regression equation is regarded as an error EA
E and may be treated as a random deviation. &E
!E In assessing the quality or validity of a regression tﬁ
E equation it is necessary to use a measure of the goodness of ?1

fit between the actual and predicted data points. The
standard error of the estimate (SEE) is the standard devia-

tion of the dependent variable. The measure is based on

{

e e )
f]

the difference between the observed value of the dependent

variable and the pfedicted value provided by the regression
equation. In the best possible case the SEE would be zero,

indicating a perfect relationship between the dependent and

v
g

o

independent variables.

1

Another measure of the goodness of fit or reliability

of the regression equation as a predictive tool is the

coefficient of determination, or rz. Possible values of r2
range from 0 to 1, with a value of 1 indicating a perfect fit

and a value of 0 indicating that there is no relation

. between the independent and dependent variables. The
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coefficient of determination may be expressed in percentage

terms. For example if r2=.49 it means that 49 percent of

the variation in the dependent variable can be explained by

.
.
. u'
S

the change in the independent variables, This also means -

LR

B MRS A (AN
W .l-.‘.'.‘.."ALA 2ot

that 51 percent of the variation in the dependent variable
can not be explained by the regression model.

A third test of the regression equation is known as the
t-test, which is used to determine if a coefficient from the
equation is significantly different from zero. The test -
statistic is developed by comparing the coefficient to its tg
own standard deviation. The higher the t-value the more ;i
unlikely it is that the coefficient is merely a random ?”
deviation from zero. In other words a high t-value indicates

that the independent variable is important in explaining the

value of the dependent variable. Generally, t-values of
higher than two indicate significance.

One critical assumption for the use of regression analysis
is that there is a linear relationship between the dependent
and independent variables. The output equation of a regres-
sion analysis is in linear form, so if a curvilinear relation-
ship exists the regression equation will suffer from high
error terms. To help alleviate this problem it is often
necessary to transform the raw data to more closely approxi-
mate a straight line relationship and thus obtain a better
fitting regression equation. This allows the development of

regression equations if the original variables are not
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linearly related, but the transformed variables are linearly
related.

For this study data transformation was uséa to develop
the most accurate regression equation possible given the
data available. Since it was not possible to know in advance
which transformation would be the best, the dependent and
independent variables were each transformed in five commonly
used ways. For each variable the square root, square, inverse,
logarithm, and natural logarithm were used in addition to the
original data point. Then step-wise regression was used to
determine which combination of dependent and independent
variable forms would best describe the relationship.

Step~wise regression is a method of variable selection
that employs a series of r2 tests to check on the signif-
icance of independent variables added to the regression
function. In addition the significance of variables already
in the model is reexamined once new variables have been
added, If they are not significant they are deleted from
the regression function. Once all of the variables have been
considered the most significant regression equation possible
from the variables available is provided.

In addition to regression analysis, use was made of
averages, standard deviations, and confidence intervals in
analyzing the data. A confidence interval is an estimate
that covers a range of values distributed on both sides,

plus and minus, of a mean or average. With a predetermined

71

-

- .
-------
'y

. ~ -
" '\-.'-" 1.\._ W e

.......

‘l
e A ....:. S \ N \ ~.". \ RO ALY N N S R I

1}
[ ]
:,‘:

.....- .

L o
'-'.‘- PO JCEN
aatatale -

A

o fo

LR X A TR
. . S0
RSN AR

daduandes

“ e

R
1‘ .
Aad

v
A

.~

'- v' «."-."'.n.-
J NN

)

e
v-e

- r.'-v
‘r‘("' e
]

o

ahal s

. 9
bt

L
, s % '

s
PN

A

el

'
"O

P




level of confidence the interval can be constructed based on
an average plus or minus the standard deviation. For the
3 purposes of this analysis a confidenceé level of 95 percent
§ was used. Accordingly, with the sample size, average, and .
standard deviation, a confidence interval can be constructed
such that 95 percent of the population values for a given
computation will fall within the range of values covered by
that interval. Confidence intervals are also used to test
the hypothesis that the mean value of two samples are the
same.

The statistical work performed in this study was accom-
: plished using the MINITABR program available on the IBM

A computer at the Naval Postgraduate School.

- D. RESULTS
- The data for the two PWCs was analyzed separately rather
than on a combined basis, This was done to provide a com-
parison between the two organizations and to highlight any
unusual diata or results that might be obscured in a combina-
tion analysis.
1. PWC SFB

Data was gathered on 24 Step Twos prepared by A&E
firms and 13 Step Twos prepared by in-house personnel at
PWC SFB during FY 84. This represents approximately one
third of the total number of Step Twos prepared during the

e year .
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The first step in the data analysis was to determine

the characteristics of the Step Twos that were done by A&E
firms as compared to the Step Twos that were done by in-

house personnel for the A&E jobs.

Number of jobs sampled 24

Average Special Project ECC $228,847
Standard Deviation of ECC $221,431

95 Percent Confidence Interval $135,323 to $322,372

for the Average ECC

A normal distribution of ECCs was assumed in these
calculations, and those that follow. The confidence inter-
val obtained can be interpreted to mean that if 100 samples

of this size were taken, the true mean would lie in the

computed confidence interval of 95 of the samples. Confidence

intervals are a function of the sample standard deviation and

sample size, growing larger as standard deviation increases

and sample size decreases. For the in-house jobs:

Number of jobs sampled 13

Average Special Project ECC $198,759
Standard Deviation of ECC $130,899

95 Percent Confidence Interval $119,637 to 277,881

for the Average ECC

Thus the ECCs of the Special Project preparation jobs

done by contract are about 15 percent larger, on the average,

than the ECCs of the jobs done in-hocise. The test of the
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hypothesis that the averages are equal indicated that the
confidence interval for the difference in the averages ranges
from -$87,757 to $147,934. Since zero is within this range
it is not possible to reject the hypothesis that the averages
of the two groups are equal. Another indicator of this
result is the fact that the two confidence intervals of the
ECCs overlap each other. This means that the actual averages
may be equal, so it is not possible to reject the hypothesis
that they are equal.

Also calculated were the average number of disciplines

involved in each project preparation:

A&E jobs In-house jobs
Average Number of Disciplines 1.625 1.769
Standard Deviation 0.770 0.599
95 Percent Confidence Interval 1.30 to 1.95 1.41 to 2.13

for Average Number of Disciplines

As with the ECC calculation, there is a difference in
the indicated average but it is not possible to reject the
hypothesis that they are equal.

As a final computation related to the characteristics

of the jobs, the percentage of jobs for which prior documenta-

tion was available was calculated:

A&E ijobs In-house jobs

Prior documentation jobs/total jobs 14/24 8/13

Percentage 58 62
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This difference is also not significant. Overall, the
k . sample data indicates that there is some small degree of
difference between the types of jobs that are contracted and

those that are done in-house, in the three characteristics

chosen for study. The predictive model to be developed, based
- upon the regression analysis conducted, will enable these dif-
: ferences to be taken into account when comparing the costs of
the two methods of work performance.
The next set of calculations conducted were concerned

- with the average costs of the Step Two preparation jobs.

- This portion of the analysis does not consider the differences
% in the characteristics of the types of jobs done by each
- method. For A&E jobs, separate calculations were made of the

pi A&E contract portion of the work and the in-house administra- E:
> tion portion of the work. These two subtdtals were then §3
o Y
- N
= totalled to arrive at the total cost. For the jobs done in- ]
! ‘:- ~h:'
) house only one figure, the cost of in-house work, was required: ﬁl
b
A&E jobs In-house jobs -

. Average A&E Contract Cost $2786 :E
Y Standard Deviation $650 v
- 95 Percent Confidence $2511 to $3061 :
- Interval for Average T
. A&E Contract Cost . o4
Average In-house Hours 44.7 57.3 ¥

~

. Average In-house Cost $1486 $1904 o
- Standard Deviation $913 $827 -
- "
i 1
-

- s
: 75 .
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3 ' 95 Percent Confidence . $1100 to 1872 $1404 to 2404
- Interval for Average
2 In-House Cost

l Average Total Cost for Job $4272 $1904
Standard Deviation $1054 $827 )
95 Percent Confidence : $3827 to 4717 $1404 to 2404

-
¥
-
X
:
-

Interval for Total Cost

This resuit presents the key figures for the cost
comparison of the A&E contracting out of jobs versus per-
forming the work in-house. There is a very significant dif-
ference in the average total cost between the two methods,
as indicated by the fact that the confidence intervals fail
to overlap by a wide margin. Another significant result
is that the average A&E contract cost alone exceeds the cost
of doing the work in-house. Even with no in-house contract
administration costs A&E contracting appears to be more
expensive than doing the work in-house.

The in-house cost of administering A&E contracts is
obviously a large proportion of the total job cost when
Special Project preparation work is contracted out. This
proportion was quantified and an attempt was made to deter-
mine if a particular size of job would be most cost effective
to contract out. The calculation made compared in-house
cost to A&E cost for each job. The result for PWC SFB was
that on the average in-house costs equalled 57.5 percent
of the A&E cost, This figure differs slightly from the
53.3 percent indicated above, $1486 divided by $2786, due

to the relative size differential between jobs.
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The percentages obtained by this calculation were then
divided into two groups, one for those jobs whose ECC was
greater than the sample median and one for those jobs whose
ECC was less than the sample median. The average percentage
of in-house cost to A&E cost for the low ECC group was 56.3
percent, while the percentage for the high ECC group was
58.8 percent. This difference is relatively insignificant,
indicating that while the total cost of in-house effort
rises with job size, the percentage of in-house cost required
to support ASE effort is unaffected by job size.

The final area of analysis consisted of the regression
analysis of the cost data. The primary function of this
portion of the study was to ensure that any differences in
the types of jobs done by each method of work accomplishment
were taken into account in the cost comparison. The first |
part of the analysis involved determining the most appropriate
regression equation to predict job cost behavior. For A&E
jobs separate equations were used for A&E cost and in-house
cost, then added together to predict a job's total cost. For
in-house jobs only in-house hours were predicted, then multi-
plied by the PWC SFB hourly cost rate of $33.23 to determine
job cost. The hourly rate is made up of wages, fringe bene-
fits, and overhead as was detailed at the end of Chapter II.

The purpose of the regression portion of the analysis
was to obtain the regression equation that best described

the relationship of job cost to the independent variables.
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As it turned out for all of the samples looked at, the best
equation used only one of the independent variables or

variable forms, and discarded the rest as they did not im-

)
IR 18

prove the accuracy of the regression equation. Because the

-
PO

purpose of this study was to develop the most accurate re-

. ¢
o

gression equation, equations using multiple independent
variables were not used. Each of the three independent

variables had the effect on job cost that would be intui-

e Y s

tively expected, That is, those jobs with larger ECCs, a
greater number of disciplines involved, and no prior docu-
mentation did cost more than jobs with the opposite

characteristics.

. - . e e .
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The data transformation was useful, as all but one of the

most accurate regression equations obtained used transformed

states of the variables rather than the original raw data.
The r2 values obtained ranged from 28 to 55 percent, as

compared to values of r2 ranging from only 2 to 43 percent

for the same equations using the untransformed data. Thus
the predictive ability of the regressions was greatly en-
hanced through the use of data transformation.

It was found that different equations were the most -

accurate for different sets of data. Four of the six ol

equations obtained used the Special Project ECC as the

independent variable, one used the number of disciplines,

ONG
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. and one used the existence of prior documentation. Even e
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;: among the equations using ECC as the independent variable, o
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different transformations were used to provide the most

accurate equation. Each different equation was used, rather s
than developing one equation for all of the data sets. This 31
was done to provide the most accurate predictive equation
possible given the data collected.

For the PWC SFB A&E jobs the equation that best served to

describe the A&E cost function was:

- (ASE cost)? = 7,268,691 + 0.000009046 (ECC)?> :

[ r? = 28.5 percent iﬁ
: t-ratio of (ECC)2 coefficient = 2.96 ;g
k . SEE = 3,000,080 o
3 L

In this case the stepwise regression program chose

these two variables from among the various transformations

formed from the raw data. The r2 value is relatively low,

AL

indicating that only 28.5 percent of the variation in the

a
'y %y

%

A&E cost can be explained by a change in the Special Project

e e

TR N
s

¥

ECC. Nevertheless, A&E cost for preparing Step Twos may be
expected to rise as the Special Project ECC rises. This is

in keeping with what may be intuitively expected; larger

2

< Special Projects take longer to document than smaller ones. -
In using the equation to predict cost it is of course

;; necessary to transform the dependent variable back to its

. original form, by taking the square root of the equation

value.

For the PWC SFB A&E jobs the equation that best des-

£ cribed the in-house manhours used was:




R T N R T R W™, — . s T

( 1 / in-house manhours used ) 0.017826 + 0.0201 ( Prior

Documentation)

( 1 / in-house manhours used ) the reciprocal of in-house

manhours
R2 = 55.8 percent
t-ratio = 5.27

SEE = 0.009235

This result again uses only one independent variable in
predicting the value of the dependent variable, however, it
is a different variablebthan was used in the A&E cost
equation. This indicates that for this set of sample data
the existence of prior documentation reduces the amount of
in-house time required to be spent on A&E jobs. Furthermore,
this variable is the best predictor of manhours required
among the three available.

For PWC SFB in-house jobs the regression equation that
best described the manhours used was:

( 1 / in-house manhours used ) = 0.014456 + 815.7 ( 1 / ECC )
(1 / ECC ) = the reciprocal of the ECC

r2 = 34.9 percent

t-ratio = 2.43

SEE = 0.009244

As with the A&E cost on A&E jobs equation this equation
uses the Special Project ECC as the independent variable.

However, in this case the inverse of the variables was used
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rather than the square. This equation makes economic sense;
as ECC grows larger the number of in-house manhours required
for the Step Two preparation increases. -

Once the most appropriate equation was established for

| R R

each category of cost, it was possible to use the equations
to predict Step Two preparation costs if a Special Project's
charécteristics were known. The actual costs of the 24 A&E
jobs was compared to the predicted costs of doing the same ;
jobs in-house. Similarly, the actual costs of the 13 in-
house jobs were compared to the predicted costs of doing the
same jobs by A&E contract. By doing the comparison in this
manner it is possible to take into account the differences
in the characteristics of the Special Projects themselves.
The results of this calculation were as follows:

Total Avg per job

Actual Cost of 13 In-house Jobs $24,757 $1904

Predicted Total Cost of Same 13
Jobs if Done by A&E Contract $52,533 $4041
Actual Cost of 24 A&E Jobs $102,531 $4272

M R O I ST R

Predicted Cost of Same 24 Jobs
if Done In-house $38,234 $1593

",/‘ f'l'_"

7
r .

“

These results are generally in line with what would be -

expected from the prior calculations, with the exception of

v v owerewiw

.the predicied cost of the A&E jobs if done in-house. The

average value of $1593 is about 16 percent less than the n

St
'

average cost of the actual in-house jobs, despite the fact .

A el i Sl e

.
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that the average ECC of the actual A&E jobs is higher than
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the average ECC of the actual in-house jobs. Given the a
positive relationship between ECC and in-house cost in the i;
best regression equation, the predicted average cost should . ;g
have been higher, not lower than the actual average cost. . GE
However, the predictive equation is such that low ECC values i:
have a much greater effect on the predicted cost than do o
high ECC values. An ECC of only $1,000 leads to an in-house ;i
cost prediction of $40 while an infinite ECC value leads to Ei
a prediction of only $2299. The actual average ECC of jobs %1
done by A&E contract was $228,847; using this value results ;E
in a predicted in-house cost of $1844 per job or $44,256 2;
for the 24 jobs. f{
As a further test of the regression equation it was ;i
used to predict the cost of the 13 jobs whose costs were ;j
known. The result was a prediction of $21,380, or $1644 per tf
job, versus actual costs of $24,757, or $1904 per job. The Eg
difference of 14 percent is similar to that obtained above. -;a
= The same test was applied to the A&E predictive equation set ::
& and the predicted cost of $99,164 was quite close to the ;;
; actual cost of $102,531 experienced for the 24 jobs. ;j

2. PWC SDIEGO
Data was gathered on 31 Step Twos prepared by A&E

firms and 12 Step Twos prepared by in-house personnel at

PWC SDIEGO during FY 1984. This total represents approxi-

mately one third of the cotal number of Step Twos prepared

T
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during the year. The same calculations that were made on

the PWC SFB data were made on this data.
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For the PWC SDIEGO A&E jobs:
Number of jobs sampled 31 ﬁﬁ
Average Special Project ECC $190,729 ﬁ}j
Standard Deviation of ECC $244,535
95 Percent Confidence Interval $101,012 to 280,446 Ei
oo
For the in-house jobs: ’a
Number of jobs sampled ' 12
Average Special Project ECC $168,615 ;;
Standard Deviation $114,862 E:
95 Percent Confidence Interval $95,616 to 241,614 f?
The ECCs of Special Projects done by contract are about ij
13 percent larger than the ECCs of jobs done in-house. This iﬁ
is similar to the 15 percent differential at PWC SFB, and ;i
similarly, the hypothgsis that the averagés are equal can if
not be rejected. 3 ié
Also calculated were the average number of disciplines i;
involved in each project preparation
A&E Jobs In-house Jobs ii
Average Number of Disciplines 1.61 1.50 ;?
Standard Deviation 0.80 0.67 s
95 Percent Confidence Interval 1.32 to 1.91 1.07 to 1.93
The percentage of jobs for which prior documentation
was available was calculated: -
2
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A&E Jobs In-house Jobs

Prior documentation jobs/total
jobs 6/31 2/12

Percentage 19 17

As with the PWC SFB jobs there was no significant dif-
ferences in the characterisfics of jobs done by contract as
compared to jobs done in-house. The percentage of prior
documentation jobs was much lower at PWC SDIEGO, reflecting
the small amount of Step Ones that are done there. As Step
Ones are the primary form of prior documentation available,
the lack of Step Ones at PWC SDIEGO resulted in the small
percentage of jobs with prior documentation.

' The average job cost information on the PWC SDIEGO job

is as follows:

ASE Jobs In-house Jobs e

Average A&E contract cost $2853 ;1

; Standard Deviation $1547 ;:
. 95 Percent Confidence $2286 to 3421 ?;
} Interval for Average ' iﬁ
; A&E Contract Cost ;E
Average in-house hours 42.0 52.5 ?;

Average in-house cost $1346 $1684 2;

Standard Deviation $578 $938 -

95 Percent Confidence $1134 to 1558 $1087 to 2280 E;

Interval for Average ES

In-House Cost 5:

2

e
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Average total cost for job $4199 $1684 ?g
. Standard Deviation $1567 $938 iE
95 Percent Confidence $3624 to 4774 $1087 to 2280 ﬁ%
Interval for Total Cost E?
As with the results from PWC SFB there is a wide dif- a
ference in cost between the two methods of work accomplishment. -Eé
The confidence intervals are not close to each other. Of fg
interest here also is the similarity of all of the data to Eq
what was experienced at PWC SFB. ;?
The calculation of in-house cost to A&E cost for A&E ;2
jobs was made next. On the average in-house costs at PWC E@

SDIEGO were 61.4 percent of the A&E cost. The average per-

centage for the low ECC group was 52.9 percent while the

percentage for the high ECC group was 70.0 percent. This
finding was surprising, as a normal expectation.would be to
see the percentage of in-house support grow smaller as the

job grew larger. The result here was the opposite, indicat-

. ing that proportionately more in-house effort is required

for larger jobs. This finding differs from PWC SFB, where

b there was no differenc~ in the percentage based on job

o

- size.

: The regression analysis came next. For the PWC SDIEGO

i ASE jobs the equation that best served to describe the cost

. function was: ;3

= Y,

-
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" A&E cost = 1198.6 + 1026.0 (Number of Disciplines Involved)
,§ r2 = 28.4 percent
t-ratio = 3.39

SEE = 1332

- One of the variables not used in the PWC SFB equations,
the number of disciplines, was used in this equation. A&E
cost is positively related to the number of disciplines,

although the r2 is only 28.4 percent.

. epmen
e

For the PWC SDIEGO A&E jobs the equation that best

, .
oo o o

described the in-house manhours used was:

Pk
I
M

. - "4
= (in-house manhours)2 = 1725.6 + (3.72 x 10 09)(ECC)2 v
2 8
r° = 45.6 -
- t-ratio = 4.93 ;ﬁ
- =
N SEE 1419 4
: ey
g The t-ratio is quite high in this caee, despite the fact -
. o
. that the coefficient is a very small number. The standard e
5 deviation of the coefficient is only 7.5 x 10~ 10, =
e
For the PWC SDIEGO in-house jobs the regression equation o
that best described the manhours used was: "
2 ( 1 / in-house manhours used ) = 0.018561 + 550.9 ( 1 / ECC) Eﬂ
. 2 s |
r = 43 . l ::._1
t-ratio = 2.75 ;f
. SEE = 0.01231 ¢
This case was the only one in which the equation used 3
%
the same variables, in the same for.a, at both PWCs. All =)
L three variables were used at one time or another for a . 2
2 86 o
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particular equation, but ECC was the variable used the most,
in 4 of the 6 regressién equations. In no case did the
addition of a second variable lead to a better regression
equation.

The results of the calculations leading to the predicted

costs are as follows:

Total Avg Per Job
Actual cost of 12 in-house jobs $20,204 $1684
Predicted total cost of same 12 $49,502 $4125
jobs if done by A&E contract
Actual cost of 31 A&E jobs $130,179 $4199
Predicted cost of same 31 jobs
if done in-house $40,828 $1317

The same problem appears here as appeared in the predic-
tive equation for in-house job manhours for PWC SFB. The

equation underestimates the number of manhours, and there-

for the cost, required because below average ECC jobs have

more of an influence than above average ECC jobs. This
result is not surprising because the predictive equation was
the same for both PWCs. For the A&E job average ECC of
$190,729 the predicted in-house cost is $1495 per job, or
$46,350 for the‘3l jobs.

The regression equations were further testéd against the
actual known costs. For the in-house jobs the equation
predicted a cost of $16,351, or $1363 per job, versus actual

costs of $20,204, or $1684 per job. For the A&E jobs the
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predictive eguations did much better, predicting a total ;
cost of $l32,766, or $4283 per job, versus actual costs of ;
$130,179, or $4199 per job. ' :J
E. OBSERVATIONS \:
The cost data from the two PWCs was compared in two =
slightly different ways. The first means was using a simple '?
average, the second means was regression analysis to account i
for any differences in the types of jobs done by each method. ﬁ
Either way the significance of the results is quite clear. :
The cost of having a Step Two Special Project submission pre- EH
pared by A&E contract is very much greater than having the i
submission prepared by in-house personnel. .;
In comparing just the A&E contract portion of the total ii
ASE contract job cost to the total in-house preparation cost Ei
the question arises as to the cause of the cost difference. ;:
A calculation of the average hourly fee paid to the A&E firms EE
in this study by the two PWCs revealed that PWC SFB paid :
$48.52 per hour and PWC SDIEGO paid 43.52 per hour These -
figures are the result of dividing the total A&E fee by the
number of hours negotiated in Section A of the fee. Thus

they are not directly comparable to an hour of PWC time

since the A&E cost per hour includes cost, but no hours, for
field investigation. This item is covered in the PWC hourly
rate. To even out the comparison of hourly rates approxi-
mately a 10 percent reduction in the A&E hourly rate would

be required.
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This adjustment in the A&E hourly rates leaves A&E cost

in the $40-44 per hour range, as compared to the $32 and $33

:'ﬂ 3
o

rates for the PWCs. Thus A&E firms would have to be able to

»

?-‘:

¢

do Step Twos in roughly 75 percent of the time required by

T YT
B A
%,

PWC personnel to be cost competitive. Based on the calcula-
tions of the previous section this is clearly not occurring.
The average contract fee paid to an A&E firm for a Step Two
for both of the PWCs was very close to $2800 meaning that
about 70 hours of total ASE time are involved. This com-

pares to a 57 hour average at PWC SFB and a 53 hour average

at PWC SDIEGO. This indicates that the cost advantage of
preparing Step Twos in-house is made up partly of lower
costs per hour and partly of lower hours required for the
work.

Another finQing of the data analysis work was that the
equations developed to predict time and cost required for a
Step Two were poor. The r2 values of the equations ranged
from 28 to 55 percent, too low to achieve highly reliable
predictive ability. Another undesirable characteristic is
that the equations use a transformed state of the data,
making their field use more difficult. Finally, while
statistically it may be the most valid predictor, it is
difficult to envision a supervisor estimating time required
on a job simply by whether or not a Step One or other prior
documentation exists. Such a yes/no criteria leads to only
two possible cost values and is unusable in a realistic

situation.
89
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n Obviously there are factors other than the three charac-

-
~
-

teristics of Special Projects tested in this study that im-

pact upon the time and cost required to prepare a Step Two. o

Discussion with Code 101 personnel at both PWCs [Refs. 6

'. . /-l' '.'

]
R

and 8] revealed three major factors that were not included

Oad
here and that probably affect Step Two preparation time. ﬁﬂ
The first factor is the behavior of the customer command ;Q

o

as related to the preparation process. If the customer is <

cooperative and has a good idea in advance of what is desired

LR o2
el

in the project, time required should be reduced. On the

other hand, if the customer is difficult to work with and

changes its mind on the project scope quite often the time
required to finish the Step Two is likely to increase. A&E
firms may request additional payment if the changes are sig-
nificant in relation to what was negotiated for, although

this is rare. Generally, the EIC in-house time is increased

when changes occur, as the EIC works with the customer to

avoid incurring additional A&E charges,
Secondly, the availability of record drawings of the

- affected buildings or areas of the customers base can have

F an effect on job time. If drawings and other information of e
iz a technical nature are readily available the engineers job Ei
E is greatly simplified, while the lack of such information is ;E
a major hindrance and will add to the time required to 4 E:

finish the Step Two. The availability of such technical g&

information is known to an A&E firm prior to the A&E fee ;i

negotiation. . E:
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Finally, the experience and skill of both the EIC and
the A&E firm working on Step Twos is a factor. Those with
a great deal of experience should tend to take less time to
prepare a Step Two, as a learning curve effect should be

realized, Those lacking experience must become familiar

with the requirements for a Step Two, as well as become fﬁ
familiar with the military installations in the area and the
- PWC itself. Although this learning curve effect was not

covered in this study, it would be possible to compare prepara- =

tion costs as a function of experience to gquantify this

factor.

Vi R
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One item disregarded in this data analysis section of

'
L

the study is the question of the quality of the output.

There exists at present no convenient way to measure the

quality of a Step Two submission. Possible methods might 3

X

; i include comparing the final project cost with the Step Two %i
estimate, or calculating a major claimant rejection rate. ;:

According to personnel at both PWCs the rework required on :?

:: Step Twos due to dissatisfied customers is almost Eﬁ
% nonexistent. Comparing the project estimate with the final i;
: project cost would be a useful measure of Step Two quality. =1

I
e

However, any design or construction contract change orders

.
. .
N

LI S

would have to be taken into account for a valid comparison.

L B
[N

Lacking such a measure of quality, in this study, the :ﬂ

N .':.4

ﬁ assumption was made that since all Step Twos must be -ﬁ;

. N

ﬁ reviewed by Code 101 and Code 100, they are of equal, accept- aa
- "

able quality when finished by PWC. :?

- : 91 '-:.J
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Chapter 4 will discuss the implications of the results
presented in this chapter as related'to those persons
involved with Special Project Step Twos, and will consider
what alternatives, if any, are available and desirable to

pursue.
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IV. DISCUSSION

A. GENERAL

The results of the data analysis process carried out in
Chapter III have many implications for those in management
positions related to the Special Project program. This
chapter will discuss some of the ramifications of the find-
ings and potential alternatives available.

The first topic to be addressed is the role of the Step
Two submission in the Special Project process. The Step Two

performs a specific function in the process, and due to the

high cost of Step Twos, it is important that Step Twos

Iﬁ ] properly serve the function for which they are intended. As
Fi major claimants are the end users of Special Project sub-

. missions, it is important that major claimants are able to
%E efficiently use them. Alternative§ to the present two step
i Special Project submission process are discussed.

t} The second topic to be discussed is the contracting out
o "decision. PWC managers have the alternative of having work
i‘ done by in-house PWC personnel or by A&E contraét. Cost is
only one of the factors that enter into the decision. Among

other factors entering into the decision are the workload

ii and abilities of in-house personnel. The cost efficient

’. use of resources requires that managers develop a system by
5; which the managers can be sure that work completion

Ei . requirements are being met at the least possible total cost.
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N The third topic discussed is the A&E contracting

process. Alternatives to the current methods used are

discussed and the advantages and disadvantages of each are fj
. presented. The goal of the alternatives discussion is to

1

ol

develop contracting methods that will result in less expen- iﬂ
sive A&E fees, and require less in-house contract administra- f
{

tive and support effort. ¥
The fourth section of the chapter discusses PWC customer ;i
considerations and how the customer's needs might better be 1

- met. Specifically, the possible effect of a pricing system ;

R
for PWC engineering work on customers is addressed, The o

chapter concludes with a summary of the areas of discussion. iﬁ
N ]
N B. SPECIAL PROJECT PROCESS *
: As was demonstrated in Chapter III, the preparation of a i:
ii Special Project Step Two submission is an expensive process. ' ;ﬁ
g Doing the work with in-house personnel serves as one way of Ei
) keeping the cost down, but even when prepared in-house, a ::
completed Step Two costs at least $1500. 1In addition to a X
A Step Two, all Special Projects require the submission of a .
Step One, and after funding the actual project design work _
must be accomplished. Thus much planning work is required f%
before any actual Special Project repair or cpnstruction i:
work can be accomplished. ;é
Despite the significant role that NAVFAC plays in the Eg
facilities planning and Special Project process, the E;
x
3

.......
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ultimate respensibility for an activity's actions rest in
the activity's chain of command rather than with NAVFAC.
Therefore, major claimants must have the opportunity to
review what the shore activities under their cognizance are
planning regarding the shore activity's facilities.

The responsibility of major claimants for an activity's
facilities has led to the Special Project submission and
approval process that was described in-Chapter II. An
interview was conducted with the Commander in Chief, U.S.
Pacific Fleet (CINCPACFLT) Special Project coordinator
[Ref. 13] for the purpose of determining the viewpoint of a
large major claimant regarding the Special Project program.

In the interview it was indicated that the two step
process for Special Project submission is necessary to enable

a major claimant to properly manage the program. The Step

One submission lets the major claimant know that a facilities ) :
ii deficiency of Special Project magnitude exists and that
funds will be required to correct the deficiency. However,

- the Step One is often not sufficiently detailed or accurately

b - cost estimated to allow the major claimant to ascertain the

desirability of funding the project. In addition the Step :
Ones are not sufficiently detailed to enable a proper com-
parison between competing projects from several different
shore activities. Finally, the Step One is not detailed
adequately to serve as the basis for the award of a contract

for actual project design. The project design contract is
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'5 generally awarded by the geographic EFD using funds provided é?
»Q by the major claimant. The Step Two is the major claimént’s ;r

official statement to the EFD of the project scope. ;\
\ The Step Two does meet the requirement for sufficiency 5-
E in the areas discussed above, and thus meets the needs of Ef

the major claimant for reviewing projects for funding. The g!
E; CINCPACFLT Special Project coordinator indicated that trying gz
V to save money by combining the.two steps into one would, in i‘
. his opinion, be inefficient. Not all Special Project requests En
;' are funded, and to spend the money for a Step Two quality Ei

submission would be wasteful were a project not to be funded. E
i 8

= Also, the decision to develop the Step Two quality submission

would rest with the activity rather than with the major

claimant, who is in a better position than the activity to o
know when projects will be funded. In addition, manj pro—I

jects are funded several years after their initial submission, Eu
|

and an outdated submission has to be updated. On the other

hand, it was indicated that CINCPACFLT does let activities -

ff know if a project will be placed very high on the activity's ,;
g Summary List, or if the project is of an urgent nature, that ?i
™ they may skip the Step One submission, as funding is vir- t
; tually assured. gi
Another possibility to streamline the process is to do ?g

- away with the requirement for the Stép Two submission and 1?
E to authorize a partial project design instead. The "35 g;
; percent design" is commonly recognized in the A&E profeésion E;
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as a partial completion point at which to halt the design
and let the customer review the work for necessary changes.
This partial design could be used in place of a Step Two.
It could of course then contribute to the remainder of the
design. The Special Project coordinator indicated that in
his opinion, this would be impractical for two reasons.
First of all,_the Step One is an inadequate document upon
which to award a design contract, and secondly, the 35 per-
cent design would be too cumbersome for the major claimant
to review. Thus the Step Two is looked upon as detailed
enough for the major claimant's purposes but not so detailed
as to preclude efficient review.

The two step Special Project process as it exists effec-
tively serves the purpose of the end users of the process,
the shore'activity major claimants. The Step Two submission
i's a necessary and useful part of the process that begins

with the identification of a shore facility deficiency and

ends with a completed project.

C. 1IN-HOUSE VERSUS A&E WORK ACCOMPLISHMENT

The results of the research conducted in this study

indicate quite conclusively that Step Two Special Project

submission can be prepared by PWC in-house personnel at a ;?
-great cost saving to the government as compared to having
the same work done by an A&E firm. The cost differential

is quite large, and can have a significant impact on the
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ability of Code 101 to perform its work on a limited amount
of mission management funding. The estimated cost difference
between in-house and A&E contracting work performance is
over $2000 per job. For the 143 Step Two requests done by
PWC SDIEGO in FY 84 the annual savings from doing all of
the Step Twos in-house, rather than by contract, would be
over $286,000. For PWC SFB the annual savings would be
over $200,000 based upon an estimated output of 100 Step
Twos a year. These amounts are significant when compared
to the entire Code 101 mission management budget for FY 84
of $1.1 million at PWC SFB and $1.6 million at PWC SDIEGO.
Despite the cost differential, a great deal of the
facilities engineering work at both PWC SFB and PWC SDIEGO
is done by A&E contract. At PWC SFB less than one third
of all Code 101 work requests in FY 84 work were done by
in-house personnel, while at PWC SDIEGO only 22 percent of
the Code 101 work requests in FY 84 were done by in-house
personnel. The seemingly simple and obvious solution to the
problem of expensive A&E prepared Step Twos is to have them
all done with in-house personnel. While attractive from a
cost standpoint there are practical problems with this
solution. The most significant of these problems is the lack
of enough in;hbuse engineers to keep up with the Code 101
workload. Under current conditions, using A&E firms quite
extensively, the turnaround time for Code 101 work requests

is between six and twelve months on the average. This is
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often unsatisfactory for the customer command facing the
need to get the Step Two to its‘major claimant as gquickly as
possible to enable a project to get started.

The hiring of more in-house personnel would therefore
appear to be a possible solution to the problem of increasing
work output at the least cost. Costs would be reduced, as
compared'to doing the work by contract, and the additional
manpo&er would enable more in-house manhours to be devoted
to work accomplishment. This in turn would increase work
output and reduce work request turnaround time. PWCs have
no civilian personnel ceiling point constraints, so they
can hire as many people as,neceésary to keep up with the
workload. The problem with this solution is that the PWCs
are unable to attract enough qualified engineers to work for
them at current Civil Servicé pay'scales. The average
engineer at PWC SDIEGO was paid §i5.44 per hour in FY 84.

Due to differences in seniority levels the average engineer

at PWC SFB was paid $14.20 per hour. In the A&E jobs studied,
the average engineer's salary, obtained from the negotiation
records, was $18 per hour. Both PWC SFB and PWC SDIEGO are
continuously advertising open positions for Code 101 engineers,
but the rate of new hires is barely able to keep up with the
attrition rate. The raising of the in-house salaries to a
competitivéilevel would increase the cost of in-house work
performance, but the cost of in-house work would probably
still be much below the cost of'having the work done by

contract.
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Another problem for Code 101 in hiring new engineers is

that many engineers are not interested in performing the

facilities planning type of work that is done in Code 101.
They would rather‘be working as actual project design
engineers than simply doing the planning work. Since Code
101 engineering is restricted to facilities planning and

‘engineering studies, there is no project design work for

/
w o
IO
"
SN

the in-house engineers to be involved with.

Unfortunately, the two causes of the hiring and reten-

tion problem; uncompetitive pay and the lack of project

design work, are beyond the direct control of Code 101 to

solve. Civil Service job grade levels are set by a central-

ized civilian personnel office. The working level engineers

in Code 101 are classified as GS-1lls and the only way to

significantly raise the a?erage engineers pay would be to

raise the grade level, Civil Service General Schedule (GS)

DA
IR s

employees salaries are set on a nationwide basis, with no

adjustment for high cost of living areas such as San Francisco

~and San Diego. Both PWC SFB and PWC SDIEGO have requested

their local personnel offices to raise the grade levels of

their engineers to make them competitive in the local market,

ff but the requests have been denied by the personnel offices

because job grade levels are set by nationwide job content

stahdards and not by local conditions.

y The problem of job content for the Code 101 engineers

could be addressed by the PWCs as an organization. Project
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design work is done at PWCs in Code 420, the Production
Engineering Division. A job rotation plan could be imple-
mented in which engineers might rotate back and forth between
Code 101 and Code 420 every few months. This sort of plan
would enable the Code 101 engineers to get the project design
experience that they desire without the engineers having to
permanently leave Code 10l. Both new employee hiring and
retention could be positively affected by such a job rotation
plan.

Despite the fact that an A&E contractor does all of the

-

b
b
L
B
, -
o

productive work when Step Twos are contracted out, the number
of manhours saved by A&E contracting is not as great as might
be expected. As was demonstrated in Chapter III, between

40 and 45 in-house manhours can be expected to be spent in
the A&E contracting process, while on the average only about
55 manhours is required to do the whole job by in-house
personnel. Although an EIC can have several A&E jobs in
progress at one time, each A&E job still takes up 75 percent
as many manhours as the EIC would in doing the work himself.
Therefore a reasonable expectation is that total A&E contract-
ing as compared to total in-house work performance leads to
approximately a one third increase in the output of Step

Twos by Code 101. An alternative way of looking at the

situation, and perhaps a more relevant way from the point
of view of customer commands, is that the use of A&E

contracting would tend to shorten the time required for a

i
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PWC to complete a work request and return the Step Two to
the customer.

The time requirements of customer commands for the
completion of Step Twos varies depending upon the particular
circumstances of a project. While there is no time dead-
line for major claimants to release Special Project execution
plans, the CINCPACFLT Special Project coordinator indicated
that CINCPACFLT wanted to get the plan out as far in advance
! of the execution year as possible to avoid confusion and
‘ problems in the execution year. For the FY 86 Special Project

program CINCPACFLT published the execution plan in July 1984,

15 months prior to the start of the execution year. The
promulgation of the execution plan at this time means that
there are 27 months until the end of the execution year,
which is the deadline for award of the actual project con-
struction contract. Within those 27 months the Step Two
must be completed and submitted, the detailed project design
must be completed, and the construction contract must be
advertised and awarded. Naturally, activities would rather
have the construction contract awarded at the beginning of
the execution year rather than at the end, so it is the
activity's interest to submit a Step Two to the major claim-

ant as soon as possible, 1In the event of an urgent project

that the major claimant is willing to fund immediately, an
activity has an even greater need to submit the Step Two

rapidly. On the other hand, activities may request a Step




Two before the execution plan is published. This is done if
the activity believes that a project will be on the execution
plan and the activity wants to stay ahead of the game by
requesting PWC to prepare the Step Two early.

Because of the variety of situations that can occur in
the Special Project process it is impossible to state a
normal, or average time in which PWC customer activities
require the completion of tﬁeir Step Twos. However, for
each specific Step Two activities do know when the Step Two
is required to meet a funding deadline. Activities are
able, on their work requests, to let the PWC know when they
must have a Step Two completed to meet a funding deadline.
In general, however, activities desire the completion of
their Step Twds as quickly as possible. The penalty for
Slow work on Step Twos can be the delay or cancellation of
Special Project funding. Both PWC SFB and PWC SDIEGO have
received complaints from customer commands regarding the
length of time it takes for engineering work to be completed.
While it is impossible to state a definitive average require-
ment for work turnaround time, Code 101 managers must be
aware of the needs of the customer commands regarding the
completion of specific work requesté, and so structure the
mix of in-house and A&E work as to meet these needs.

The two PWC Code 10ls visited in this study did not
make use of any overall definitive criteria for deciding

when to contract out work performance. PWC SFB did stop
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contracting out Step Twos a few months ago, based on the
Facility Planning Officers non-quantified observation that
Step Two contracting is not cost effective. [Ref. 7] Insuf-
ficient time has passed since the institution of this policy
to determine the effects on work backlog and overall Code
101 costs. PWC SDIEGO has also instituted a similar policy:

each EIC must be doing at least one of his assigned jobs by

himself rather than.by contract. This policy is designed to
keep the EIC skilled in actual work performance, as well as, 3
secondarily, to save some money over contracting out all Qork ;F
requests. [Ref. 14] The lack of an overall criterion for the ;1

" A&E contracting decision applied to Step Twos as well as

the other types of work done by Code 10l1. The other types of

work done by Code 101 (engineering investigations, MILCON -
project documentation, facility planning, and service contract B
o . plans and specifications) are also able to be done by A&E
contract as well a by in-house personnel. The establishment
of a system for work backlog management would be useful in

minimizing the amount of work that must be contracted to meet

"y customer schedule requirements.
In developing such a system data similar to that collected -4
i; for this study would need to be collected for all of the
types of work done by Code 10l1. This data could then be ~ 4
analyzed to determine the type of job or work request that
i& ) requires the least amount of in-house time per hour of A&E

oy time worked. It was seen in Chapter III that for Step i -1
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Twos about 40 to 45 manhours are used in the A&E contract
process to avoid having to use 55 manhours to do the work
in-house. 1In the case of Step Twos the payoff from contract-
ing is not great; on the average only 15 manhours per work
request. One of the other types of Code 101 work, such as
engineering investigations or MILCON project preparation, may
be more efficient to contract out from the point of view of
in-house manhours saved per manhour contracted. Once the
data has been analyzed, only those types of work that are
the most cost efficient to contract out should be done by
contract. The types of work that are the least efficient
to contract out should be done in-house if at all possible.
Another necessary aspect of a work management system
would be the comparison of existing backlogs for different
types of work with the customer command's requirements for
a given work request's completion. If, by using in-house
personnel, the work can be completed in a satisfactory time
frame, the work should be done in-house for economy reasons.
If, on the other hand, customers are dissatisfied with the
time required for work completion then more of the work might
have to be contracted to get the job turnaround time down
to acceptable levels. This is a difficult problem to solve,
given the variability in the required time for each work
request, but close contact with the customer commands would

serve to help the system work.
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One requirement of such a work management system or the
development of criteria for the A&E contracting decision is
the availability of accurate manhour data. It appears that
Code 101 manhour reporting on the 3P32B report is prone to
error. Code 101 branch heads should carefully check the
future accuracy of manhour data before management decisions

in any great detail are made.

D. A&E CONTRACTING BY CODE 101

Despite any successes achieved in the aforementioned
work management strategy, under current personnel conditions
Code 101 will continue to have to contract out a great deal
of work. Even though a one third increase in output may

seem to be a small gain from the expensive process of con-

cracting out, it is still very helpful in meeting the require-

ments of customer commands. If PWCs are able to eventually
increase the Code 101 in-house staffing to be able to do the
majority of work in-house the need to hire A&E firms for
certain jobs will still exist. Some jobs will require expert-
ise that is not available among the in-house staff. Also,
fully staffing Code 101 to meet peak customer demand might
lead to seasonal periods with insufficient work for the in-
house personnel. Seasonality of work request demand was not
covered in this study, but Code 101 personnel at both PWCs
indicated that they felt a certain degree of seasonal demand
variance was experienced. In times of peak demand A&E con-
racting could be used in the management system to keep the

work backload manageable until demand slowed again.
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Since it is probable that A&E contracting will, at least
to some extent, always be required in the work of Code 101,
it is important to ensure that the contracting is done in
the most cost effective manner. There are alternatives to
the current method of contracting, using different types of
contracts and procedures. Even using existing contract

procedures it may still be possible to reduce the cost of

contracting significantly.

The results of Chapter III indicated that the average
cost of the A&E contract for Step Two preparation is greater
than the average cost of preparing a Step Two with in-house
personnel. When the cost of in-house effort is added to the
contract cost the difference between in-house and A&E work
performance is even greater. The higher cost of the A&E
contracts can be attributed to both a greater number of
manhours and to much higher hourly rates than for in-house

work. BAs described in Chapter II, the A&E procurement

process involves negotiated rates and fees rather than
competitive bidding with contract award to the lowest bidder.
One alternative available to the government might be to use
competitive bidding in the A&E contract process as a way of -
trying to reduce A&E costs.

The lack of fee consideration in the selection of A&E
firms has been highly controversial and the subject of much
debate over the years. The General Accounting Office (GAO)

issued a report to Congress in 1967 stating that it felt the
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Q Department of Defense (DOD), by not including price as a
factor in the A&E selection process, was not in compliance
with existing law. GAO recommended that compliance with
competitive negotiation requirements could be accomplished
by a two part procurement process. The first part would be
the solicitation of unpriced technical proposals, while the
second part would require those submitting acceptable pro-
posals to submit a price on their technical proposals. Award
would be made to the firm submitting the most advantageous
proposal, after considering not only price, but also the
technical merits of the proposals.

DOD replied to the GAO report by saying that the technical
and professional measures in use were the only types of com-
petition appropriate for the type of service purchased from
AsE firms. DOD also said that there was nothing in the
legislative history indicating an intent on the part of
Congress to require price comparisons for A&E services,

Since this initial exchange, the argument over price competi-
tion has continued to the present, but as it stands now,
price is not a factor in the A&E selection process.

The major arguments in favor of instituting price
competition in the selection of A&E firms are as follows:

l. The A&E industry can operate a price fixing system
for contracts.

2. Favoritism and corruption can be exercised with the
current selection process.

108 o
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3. There is no 1ncent1ve for offering lower prices on .
the part of the A&E industry. KL

4. Price comparisons cf different proposals is precluded, {0
resulting in higher cost to thé government. ]

The major arguments in favor of the existing procedure

are: : .‘;'J
=

1. The qualifications of the selected A&E are perceived
to be more important than the price.

2. The consideration of fee would otherwise dominate
the negotiation discussions.

3. A&Es will be forced to cut corners on the design
effort to remain competitive, and as a result the quality
of design, innovation, and creativity will be reduced. Such
actions will lead to greater overall facility construction
and operating costs.

4. The detailed development of fee proposals by all
interested A&E firms will increase overall design costs
and delay project completions.

The Navy and NAVFAC fully support the present A&E selec-
tion and contract award method and are opposed to the intro-
duction of price competition into the process. As might be

expected, the ASE profession has supported the current system

as well. Prior to 1972 the industry, in its Code of Ethics, -
forbade its members from submitting prices with their 53
submittals. An anti-trust complaint by the Justice Department éj
resulted in the removal of the offending clause from the Code :3
but the industry's position is clear. ;E
The preparation of Special Project Step Twos is a Eg
service purchased by the government from the A&E industry Ei
and as a result, price competition does not take place in the :%
A&E selection process. However, Step Twos are a much less $§
=
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complex and less technical product than actual project design
work. While the arguments against price competition are valid
for project design contracts they appear less valid in the
case of Step Two preparation.

Step Two submissions consist of a brief project descrip-
tion and cost estimate. The preparer must.in many cases
devise a solution to a problem or determine the most approp-
riate solution to meet a facility's needs. The development
of a solution or the comparison of many alternative solutions
is not always required, as a Step One or other preliminary
work on the project may be available to the preparer. Many
Step Twos cover projects of a relatively routine nature,
such as street fepairs, the painting of buildings, or roof
repairs or replacement. These projects do not require a
great deal of creativity or originality in developing a
solution to the problem. Other projects, such as those
involving envirommental health or energy conservation, are
of a more complex nature and do require originality, crea-
tivity, and the ability to compare many alternative methods of
solving the problem.

For those projects that require high levels of analysis
by the Step Two preparer the existing contractor selection
method may be appropriate. It.is important that all poten-
tial solutions to a problem be explored and that the most
cost effective is chosen. An A&E facing a low bid fixed

price fee may be tempted to cut corners on a Step Two and
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choose an inappropriate solution as a result. While the pro-

ject design process might correct the problem and develop a

better solution this is not assured, nor expected. In addi-

tion, any changes required in the project in the design phase

may delay the work, and any cost changes disrupt major
claimant funding plans.

On the other hand, the competitive pricing of A&E work
on those Step Twos of a routine nature would be likely to
provide a product meeting the needs of the government at a
ieduced cost. Step Twos could be packaged together as a
group and a single contract could be awarded, thus reducing
contract administrative costs for each Step Two. The two
step contracting method might be appropriate for this
procurement. All qualified firms, as selected by the Pre-
Selection Board, could be invited to provide cost data for
the work in question and the best combination of technical
competency and price would be selected. As an alternative,
all of the firms which have open-end contracts and are
qualified to do the particular Step Two could be invited to
submit prices for the work. Once the selection decision is
made, an amendment to the open end contract would be made.
It is difficult to predict the outcome of such a procedure
on cost as well as Step Two quality, but a small scale test
of the method could be made with little difficulty.

Another possible alternative for reducing the cost of

A&E work on Step Twos is for PWCs to contract out only the
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cost estimate portion of the work. Under current procedures
the A&E firm does both the project description write up and
the cost estimate. The suggested alternative would leave
the write up of the project to the in-house engineer and

would reduce the amount of the AsE fee required. Utilizing

this alternative would not even require the use of A&E firms
y? exclusively, as only a cost estimate would be contracted for
ii Opening the work up to an expanded group of suppliers should
.- also help to reduce prices. This alternative might also

work well for those jobs that are of a routine nature not

requiring detailed analysis of alternative solutions. The
PWC in-house engineers are more familiar than A&E firm

. engineers with the Navy's facilities and requirements and
the sort of project description that is necessary for a Step
Two. Using the in-house engineers for project write up,
while contracting out the cost estiamte, would make the best
use of the in-house talent, while still contracting out a
significant portion of the work. As with the first alter-

native a test of this process could be carried out with

little difficulty, enabling management to compare the cost
with the current method of contracting out the entire Step
Two.

A third potential cost reducing alternative for A&E
contracting is to have only one or two A&E firms do all of
the Step Twos that must be contracted. Using this alter-

native would take advantage of any learning curve or
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experience effects that may be available in Step Two
preparation. Research for this study did not include
gathering data that could be used to determine if such a
learning curve exists, but engineers at both PWC SFB and PWC
SDIEGO (Refs. 6 and 8] indicated that in general it was their
professional opinion that A&E firms doing Step Twos for the
first time required more in-house support than firms that
had done many Step Twos already. By having A&E firms
specialize in this manner it should be possible to reduce
the in-house time spent working with A&Es inexperienced in
preparing Step Twos. It may also be possible to negotiate
more favorable fees from a firm that knows it can expect a
certain amount of essentially similar work fromthe Navy over
the course of a year. The NAVFAC policy of spreading the
work equitably.among all qﬁalified A&E firms could still be
adhered to; only the types of jobs that each firm received
would be altered. Another alternative related to this one
might be to award A&E contracts based upon the customer
activity. 1In this manner an A&E firm sould become familiar
with one activity and its facilities, and possibly become
more efficient in that activity's project preparation.

This learning curve effect also applies to the work that
is done in-house by PWC personnel. Specialization to some
degree should reduce the amount of time required for Step

Two preparation as individuals become more experienced.

There are, however, limits to this practice, as certain
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persons or firms other than those normally used may be more
appropriate for specific jobs. Code 101 could even try
hiring cost estimators rather than only engineers, thus
allowing the engineers to develop the solutions and the cost
estimators to cost them out. The specialization alterna-
tive would be relatively simple to implement, and the
resulting cost data analyzed to determine the effectiveness
of the process.

It was shown in Chapter III that at PWC SFB the in-house
contract administration and support cost as a percentage of
ASE cost was relatively constant, regardless of the size of
the A&E contract. At PWC SDIEGO the in-house cost as a
percentage of the A&E cost actually was higher for larger
jobs than for smaller jobs. These findings indicate that
the in;house work éost required to support A&E contracting
is not a fixed cost, but the dollar amount varies with the
size of the job. This finding is somewhat surprising con-
sidering that the mechanics of contract award are essentially
the same in any case. Larger jobs should require somewhat
more time for the review process and the government esti-
mate preparation, but overall the percentage of in-house
cost should fall as job size and A&E cost increases. The
fact that this is not occurring .at PWC SFB, and the op-
posite is happening at PWC SDIEGO, indicates that perhaps
excessive government time is spent on larger jobs in

supporting the effort of A&E firms. Care must be taken to
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ensure that excessive time is not spent supporting an A&E
firm that has been contracted for and paid to do the work
by itself.

In summary, under the current A&E selection and contract-
ing procedures the contracting out of Step Two submissions
is very inefficient compared with work accomplishment by
in-house personnel. The amount of effort contracted for,
averaging only $2800 per Step Two in FY 84, is simply too
small to make contracting cost effective when the level of
in-house effort required is so large. The alternatives
described above might serve to help the situation to some
extent by reducing the cost of either the A&E contract or

the in-house effort.

E. CUSTOMER CONSIDERATIONS

Both PWC SFB and PWC SDIEGO are aware that some of their
customer commands are preparing some or all of their own
Step Two submissions using their own personnel. [Refs. 7
and 14] This capability varies with the type of staff
personnel assigned at each customer activity. Normally
activities serviced by a PWC will not be manned to perform
their own facilities planning work, so any work done on
Step Twos comes at the expense of an activity's other work
responsibilities. The main reason given to the PWCs by
activities that do their own Step Twos is that the activi-

ties can have the Step Twos sooner if they do them
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themselves, A secondary reason is that the activity has
more control over the content of the Step Two than if the
Step Two is done by the PWC.

The fact that customer commands commit their own re-
sources to the preparation of Step Twos is significant,
considering that the customer has the option of getting free
Step Twos from PWC. If Step Twos were to be charged for
by PWCs it is likely that even more Step Twos would be
prepared by the customer commands without using the PWC.
This occurrence would be likely to improve the overall
efficiency of Step Two preparations, as activities would
decide to do their own Step Twos whenever they could do so
for less than the PWC price. The reduction of demand for
Step Twos from the PWCs would then enable the PWCs to reduce
turnaround time for customer requests, and reduce reliance
on the expensive alternative of A&E contracting. Thus a
certain equilibrium situation could be reached with Step
Twos in the aggregate being prepared in the most cost effec-
tive manner.

While the institution of a price system for Step Two
preparation and other engineering services would lead to
the most economically correct solution, of solutions avail-
able within the existing system, to the cost problem, there

are other factors to be considered. Many activities, facing

personnel ceilings, are unable to, or would be unable to

do such work themselves. Facing tight budgets, they may ff”
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‘
2

inevitable. PWC customer activities are responsible for,

and pay for, other aspects of facilities maintenance and
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The present method of contracting out Step Two submissions
is not cost effective as compared to doing the work with

in-house personnel. Presently, the most cost effective -

POV TR )

solution to the problem of high priced A&E prepared Step

Twos would be to do all Step Twos with in-house personnel

only. This solution is difficult to implement, as the in-

v
Lt

house work force is not large enough to do all the work in-

house without increasing the backlog of work and the length —

of time customers must wait for work completion. The hiring Ry

._:_1

of additional in-house personnel is desirable, but difficult Cﬁ

» -4

due to uncompetitive pay scales. 1

As the cost differential between in-house and A&E work &:

accomplishment has a significant effect on the Code 101 3%
)
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budget, Code 101 should develop a work management plan to
minimize the need for using A&E contractors. Such a system
would ensure that contracting out is done only when ab-
solutely necessary, and that only the types of jobs that
are the most cost effective to contract out are contracted
out.

Faced with the need to contract out a great deal of
work, despite the high cost of contracting, PWCs should
consider how to more efficiently use contracting. Such
alternatives as fixed price contracting, contracting out

only the cost estimate portion of the work, and having

i certain As&Es specialize in certain types of work or certain fﬁ
;2 customer activities might not make A&E contracting competi- :g
ﬁi tive with in-house work accomplishment but should reduce ;ﬂ

the contracting costs. Tests 6f these alternatives should :3

. be conducted and the results analyzed to determine if they 23

: are cost effective. H

Chapter V will give a brief summary of the background :1
discussion, objectives of the research, and the results. ig
q
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. V. CONCLUSION

A. RESULTS

The primary purpose of this thesis was to investigate
the costs associated with the preparation of Special Project
documentation, and to compare the cost of in-house prepara-

tion versus A&E contract preparation. This was done through

collecting and analyzing data from the Navy Public Works
Centers San Francisco Bay and San Diego. The result was a
- conclusive finding that a large cost differential exists
between the two methods of work accomplishment. The cost of

- contract work accomplishment, including the negotiated A&E

fee and in-house contract administrative and support costs,
can be expected to be at least twice as high as the cost of
in-house work accomplishment. This finding was fully sup-
ported from data collected from both of the PWCs.

A secondary purpose of the research was to try to
develop a Step Two preparation cost prediction model. Such
a model was required in the data analysis portion of the
research to compare A&E versus in-house costs on jobs having
different key characteristics. The key job characteristics
used were the estimated construction cost of the project,
the number of engineering disciplines involved in the
project, and whether or not prior job documentation was

available. The results of this phase of the research
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indicated that only a relatively small portion of the
variation in Step Two preparation cost could be attributed
to the three characteristics chosen for study. This finding
means that there are other factors than those studied that
affect Step Two preparation cost. Probable significant
factors are the quality of cooperation from the customer
command and the ready availability of record drawings and
other technical data. Due to their nature, these two fac-
tors would be quite difficult to quantify in a study of
completed jobs.

As a result of the poor predictive ability of the equa-
tions developed from the job data the cost prediction models

are of limited use for management personnel. However, the

results do provide some information as to the factors affect-
ing Step Two preparation cost.

The final objective of the research was to attempt to
determine if the size of the job had an effect on the cost
effectiveness of contracting out. 1Inconclusive results were
obtained in this area; at PWC SFB in-house cost as a percent-
age of A&E cost was constant for both large and small jobs,
while at PWC SDIEGO the percentage was higher for larger
jobs. This finding is of some practical help in determining
whether large or small Step Twos are more efficient to
contract out. It does indicate that the in-house cost
involved with contracting work is not a fixed cost, but

varies with the magnitude of the job being done.
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B. CONCLUSIONS AND RECOMMENDATIONS

The major significant finding of the study is that the
cost of contracting out Step Twos is much greater than the
cost of doing them in-house. This condition exists for
two reasons. First, the cost of A&E contracts for Step Two
preparation is greatér than the cost of doing the work
in-house. Secondly, in addition to the A&E contract cost,
a great amount of in-house time is required for contract
administration and support effort. The obvious recommenda-
tion is that as many Step Twos as possible should be done
in-house. There are problems with implementing this solu-
tion, as civilian engineering personnel are difficult to
hire and retain. With an insufficient number of in-house
employees the backlog of work would grow larger than it
already is, resulting in increased customer dissatisfaction.

A number of alternatives to the current methods of
contracting and doing the work in-house were provided and
some advantages and disadvantages of each were discussed.
Although contracting will likely always be a more expensive
alternative to in-house work accomplishment, there are ways
to reduce the cost of contracting that should be attempted.
These include competitive bidding, contracting out only the

cost estimate portion of the work, and having contractors

specialize by type of work or by customer activity. The

key to reducing the costs of the Step Two preparation

function, as well as the overall cost of the facility
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planning function, is management awareness of the cost of
the.various types of work that afe done in Code 10l1. Recom-
v mended is an analysis of all Code 101 functions that may be
contracted out, for the purpose of being able to quantify
o the costs involved. Once the comparative costs between A&E
contracting and in-house work performance are known for the
different types of work, decisions can be made regarding the
most effective use of resources to accomplish the Code 101
mission. A work management system could be established to
ensure that only the most cost effective use is made of A&E
- contracting. The goal of such a system should be to meet
the needs of the customer commands while minimizing the cost

of work performance.
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APPENDIX A
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STEP TWO SUBMISSION
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N00228 NAVAL SUPPLY CENTER, OAKLAND, CALIFORNIA L August 1983 . =

RS kﬁ?“ . e

C20-83 . lRIHODEL SPACES 'AND HEADS, BUILDING 422 o'

- OR CONETIUETION P L

o aLYeavION & L comonriomag e

"ﬁ'l"‘énc-story, stesl-framed/metal skin buildin
600 ft. long x 200 ft. wide, with mezzanines. The build-
ing is used as a warehouse. It houses the NISTAR's system
which is a computer-concrolled storage and recovery sys-

tem for the automated handling of supplies at NSC,Oakland

TOmaT @ Tad NFPOET 5 s PRAUCT O THe SRR 08 ok AETRNIYT
The mission of NSC, Oakland, is to provide supply and support services to
fleet units and shore activities as assigned, and perform such other
functions as may be assigned by Commander, Naval Supply Systems Command.
This project is required to update the present facility and will prevent
interruptions and delays in the flow of vital supplies and materials
to defense forces. .
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IS 91.009 |!10.607,000
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Repair and upgrade existing heads and office, convert existing space to
men's and women's locker rooms. Repair, replace and paint existing
interior walls ceilings and floor finishes. 1Install new doors, walls,
light fixtures, heating and ventilating system, plumbing fixturss,
and fire sprinklers.

L e e e
The proposed solutions were considered the best at least cost to the >
Government. No altesrnative solutions of lesser cost to the Government
are available.
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An autside A/E firm has reviewed this project.
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